

Rachel Fertik/DC/USEPA/US
01/17/2013 01:50 PM

To Russell Kaiser, Donna Downing
cc
bcc
Subject Fw: SAB FR notice requesting nominations of experts to
serve on the stream and wetland connectivity panel

FYI

With the target F. R. publish date of February 7, ORD estimates that the final document will be available 63 weeks later, around April 24, 2014.

Russ, as requested, here is the revised timeline, for your information.

Donna, this should also be useful for your planning purposes.



SAB timeline_v1.4.xlsx

- Rachel
i

I

Estimated time line for SAB review and final report.

Durations are based on estimates from the SAB.

Estimated end dates are automatically generated from (1) the start date for step 1 and (2) durations in column D.

Step	Org.	Event or activity	Duration (wks)	Estimated Start date	Estimated End date	Wks after start
1	SAB	Post FRN requesting public nominations for review panel	3	7-Feb-13	28-Feb-13	0
2	SAB	Review public nominations, select panel members	6	28-Feb-13	11-Apr-13	9
3	SAB	Post FRN for public comment on proposed panel	3	11-Apr-13	2-May-13	12
4	SAB	Review public comments, finalize panel	6	2-May-13	13-Jun-13	18
5	SAB	Post FRN and release external review draft for public comment	8	13-Jun-13	8-Aug-13	26
6	ORD	Compile and summarize public comments for peer review panel	2	8-Aug-13	22-Aug-13	28
7	SAB	Public meeting of peer review panel	1	22-Aug-13	29-Aug-13	29
8	SAB	Public meeting of peer review panel to discuss review results	6	29-Aug-13	10-Oct-13	35
9	SAB	Public meeting of Chartered Board/QA review	11	10-Oct-13	26-Dec-13	46
10	SAB	Release final peer review report	5	26-Dec-13	30-Jan-14	51
	ORD	Respond to public comments; Review preliminary SAB comments	8	29-Aug-13	24-Oct-13	37
	ORD	Respond to SAB final comments	12	30-Jan-14	24-Apr-14	63