

161486

To: RRC (EPA9374)  
From: RRC (EPA9374) Delivered: Tue 23-Jan-90 15:53 EST S  
Subject: SHAFFER EQUIPMENT POLREP 189 AND FINAL  
Mail Id: IPM-163-900123-142990624

POLREP #189 AND FINAL  
SHAFFER EQUIPMENT SITE  
MINDEN, FAYETTE CO., WV.

ATTN: TIM FIELDS, CHARLIE KLEEMAN AND GREGG CRYSTALL

I. SITUATION (1600 HRS, 1/22/90)

- A. FINAL REQUEST FOR ADDITIONAL FUNDING IN THE AMOUNT OF \$65,620 WAS APPROVED BY HEADQUARTERS CONCURRENCE ON JANUARY 16, 1990.
- B. ALL PROPOSED ACTIONS AS STATED IN THE REQUEST FOR REMOVAL ACTION DATED JUNE 21, 1989 HAVE BEEN COMPLETED. ALL WASTES HAVE BEEN TAKEN OFFSITE TO DISPOSAL AS OF 8/23/89.
- C. WV HEALTH DEPT. PETITIONED ATSDR TO PERFORM A HEALTH SURVEY IN THE VICINITY AROUND THE SITE.
- D. ESTIMATED COSTS TO DATE: (COB 1/22/90)

	APPROX. COST TO DATE	APPROX. CEILING
EPA (DIR)	\$ 55,000	\$ 57,149
(INDIR)	85,000	90,001
USCG	65,329	65,329
TAT	105,000	110,506
ERCS (O.H.M.)	3,860,000	3,863,965
ERCS (E.H.R.T.)	120,000	123,750
	-----	-----
	\$ 4,290,329	\$ 4,310,700

II. ACTIONS TAKEN

- A. CEILING INCREASE FOR \$65,620 FOR THIS SITE WAS APPROVED BY HQ CONCURRENCE ON TUESDAY, 1/16/90.

III. FUTURE PLANS

- A. SITE REMAINS UNDER CONSIDERATION FOR HEALTH SURVEY BY ATSDR.
- B. NO FUTURE REMOVAL SECTION ACTIONS ARE ANTICIPATED BY THE OSC FOR THIS SITE.
- C. PRE-REMEDIAL/REMEDIAL WILL REVIEW THE SITE FOR POTENTIAL LONG TERM REMEDIATION ACTIVITIES.

-----  
PHILIP C. YOUNIS, OSC  
PAULA J. CURTIN, FAS  
US-EPA - REGION III  
PHILADELPHIA, PA.

AR1001

AR100185