

161506

To: ERD/OERR (EPA5511)
To: G. CRYSTALL (EPA93028)
To: R. CARON (EPA93030)
To: J. VINISKI (EPA9314)
To: REGION03.TAT (EPA9322)
To: RRC (EPA9374)
From: REGION03.TAT (EPA9322) Delivered: Mon 5-Nov-90 9:38 EST Sys 1
Subject: POLREP #3 SHAFFER EQUIPMENT SITE, NOVEMBER 1990
Mail Id: IPM-163-901105-086730222

POLREP #3

SHAFFER EQUIPMENT SITE

MINDEN, FAYETTE COUNTY, WEST VIRGINIA

CERCLA REMOVAL ACTION NOVEMBER 1990

ATTN: DENNIS CARNEY, GREGG CRYSTALL AND STEPHEN LUFTIG

I. SITUATION: (1800 HRS, 11/3/90, SATURDAY)

- A. ALL EXCAVATION WORK COMPLETED THIS DATE. OSC ESTIMATES 225 YARDS OF SOIL REMOVED. HOT SPOT EXCAVATION LARGER THAN ANTICIPATED DUE TO SPREAD OF MATERIAL INTO THE POROUS SOIL WHILE AWAITING FUNDING APPROVALS. POST EXCAVATION SAMPLING COMPLETE AND WILL BE SENT TO LAB ON MONDAY 11/5 FOR A 7 DAY TURNAROUND.
- B. ERCS (ETI) PERFORMED EXCEEDINGLY WELL AND AHEAD OF SCHEDULE. OSC STRONGLY RECOMMENDS THAT CONTRACTS RENEGOTIATE THE G&A ON THIS CONTRACTOR .
- C. NO PRESS, CONGRESSIONAL OR CITIZEN INTEREST THIS DATE.
- D. PERSONNEL ON-SCENE:

EPA - 1
WVDNR - 0
TAT - 3
ERCS - 8

II. ACTIONS TAKEN:

- A. EXCAVATION OF ALL AREAS COMPLETE, SOIL STAGED IN CELL, FENCE ERECTED, SIGNS POSTED, EQUIPMENT DECONTAMINATED. ERCS DIRECTED TO INCLUDE 2 DRUMS OF PPE LEFT BY FIT IN DISPOSAL PILE.
- B. BUILDING SECURED BY FLYWOOD, SIGNS POSTED. OSC CONTACTED PROPERTY OWNER AND ADVISED HER OF COMPLETION OF WORK. OSC WILL REQUIRE OWNER TO INSPECT PROPERTY DAILY FOR SIGNS OF VANDALISM, DUMPING OR OTHER SITE DISTURBANCE.
- C. WPRS COMPLETETED TO SEEK DISPOSAL BIDS.
- D. TAT COLLECTED POST EXCAVATION SAMPLES AND FURTHER BIASED SITE SAMPLES.

AR100560

- E. ERCS CONTRACTED WITH A LOCAL FENCE CONTRACTOR TO REPAIR AND IMPROVE FENCING.
- F. OSC CONDUCTED AN IN-DEPTH SITE ASSESSMENT. NO NEW DUMPING NOTED. BIASED SAMPLES COLLECTED. SITE LOOKS GOOD. ORIGINAL STABILIZATION WORK STILL INTACT. SIGNS OF FREQUENT ACCESS BY LOCALS NOTED.

III. FUTURE PLANS:

- A. SAMPLES TO BE SHIPPED 11/5/90.
- B. ALL PERSONNEL DEMOBE 11/4/90.
- C. ANALYTICAL RESULTS WITHIN 7 DAYS.
- D. APPROVAL FOR DISPOSAL WITHIN 14-21 DAYS.
- E. WV DNR AND OWNER TO INSPECT SITE WHILE AWAITING DISPOSAL APPROVAL.
- F. REMOBE FOR T&D WHEN APPROVAL RECEIVED.
- G. OSC TO BE IN REGION 11/5/90.

BOB CARON, OSC
U. S. EPA, REGION III
PHILADELPHIA, PA.

AR100561