

161516

To: ERD/OERR (EPA5511)
To: G.CRYSTALL (EPA93028)
To: R.CARON (EPA93030)
To: J.VINISKI (EPA9314)
To: REGION03.TAT (EPA9322)
To: RRC (EPA9374)
From: REGION03.TAT (EPA9322) Delivered: Mon 21-Jan-91 17:26 EST Sy
Subject: POLREP #4 SHAFFER EQUIPMENT SITE, JANUARY 1991
Mail Id: IPM-163-910121-156931078

POLREP #4

SHAFFER EQUIPMENT SITE

MINDEN, FAYETTE COUNTY, WEST VIRGINIA

CERCLA REMOVAL ACTION JANUARY 1991

ATTN: DENNIS CARNEY, GREGG CRYSTALL AND STEPHEN LUFTIG

I. SITUATION: (1800 HRS, 1/21/91)

- A. BASED ON THE ANALYTICAL RESULTS OBTAINED FROM SAMPLING ACTIVITIES ON NOVEMBER 27, 1990, OSC CARON DETERMINED THAT ADDITIONAL REMOVAL OPERATIONS WERE DEEMED NECESSARY IN ACCORDANCE WITH EPA REMOVAL ACTION LEVEL FOR PCB'S.
- B. ERCS HAS PREARRANGED TRANSPORTATION AND DISPOSAL FOR AN ESTIMATED 300 CUBIC YARDS OF CONTAMINATED SOIL, UNDER DIRECTION OF OSC CARON.
- C. TAT, ERCS AND NEW MOBILE COMMAND POST MOBED ON SITE ON JANUARY 20, 1991.
- D. OSC JARVELA AT THE DIRECTION OF OSC CARON, TO COORDINATE REMOVAL OPERATIONS AS OSC REPRESENTATIVE, DUE TO OSC CARONS' OTHER REGIONAL COMMITMENTS.
- E. NO PRESS, CONGRESSIONAL OR CITIZEN INTEREST THIS DATE.
- F. WEATHER: SNOWY AND WINDY, TEMPERTURE IN THE LOW 20'S.
- G. PERSONNEL ON-SCENE:

EPA - 1
TAT - 4
ERCS - 8

II. ACTIONS TAKEN:

- A. EXCAVATION OF SOUTH SIDE, DESIGNATED AS "LOW AREA", OF MAIN BUILDING COMPLETED. APPROXIMATE DIMENSIONS OF EXCAVATED AREA IS 3 FT. BY 15 FT. BY 15 FT..

AR100575

B. EXCAVATED SOIL IS BEING STAGED AND COVERED WITH VISQUEEN IN AN ATTEMPT TO DEWATER CONTAMINATED SOIL, FOR DISPOSAL PURPOSES.

C. TAT MONITORED ERCS ACITIVITES IN "HOT ZONE".

D. OSC JARVELA ON SITE THIS DATE.

III. FUTURE PLANS:

A. DUMP TRUCKS TO ARRIVE ON SITE ON TUESDAY, JANUARY 22, 1991, TO BEGIN REMOVAL OF CONTAMINATED SOIL.

B. ERCS TO CONTINUE EXCAVATION OF CONTAMINATED AREAS.

C. ERCS TO LOAD DUMP TRUCKS WITH CONTAMINATED SOIL AND TO OBTAIN EXACT WEIGHT OF CONTAMINATED SOIL BEING TRANSPORTED AND DISPOSED.

D. ERCS TO SAMPLE EXCAVATED AREAS TO DETERMINE IF CLEAN-UP LEVELS HAVE BEEN REACHED.

E. TAT TO CONTINUE MONITORING ERCS ACTIVITIES.

F. TAT TO TRACK DISPOSAL MANIFEST, IN ACCORDANCE WITH DOT REGULATIONS.

G. OSC AND TAT TO CONDUCT "SHAKEDOWN" OF NEW MOBILE COMMAND POST.

STEPHEN JARVELA, OSC.
U.S. EPA, REGION III
PHILADELPHIA, PA.

AR100576