

161524

To: ERD/OERR (EPA5511)  
To: G.CRYSTALL (EPA93028)  
To: R.CARON (EPA93030)  
To: J.VINISKI (EPA9314)  
To: REGION03.TAT (EPA9322)  
To: S.JARVELA (EPA9341)  
To: RRC (EPA9374)  
From: REGION03.TAT (EPA9322) Delivered: Wed 13-Mar-91 9:47 EST S  
Subject: POLREP #3 FOR SHAFFER EQUIPMENT SITE  
Mail Id: IFM-163-910313-088120609

POLREP #3

SHAFFER EQUIPMENT SITE

MINDEN, FAYETTE COUNTY, WEST VIRGINIA

CERCLA REMOVAL ACTION JANUARY 1991

ATTN: DENNIS CARNEY, GREGG CRYSTALL AND STEPHEN LUFTIG

I. SITUATION: (1800 HRS, FRIDAY, JANUARY 25, 1991)

A. PERSONNEL ON-SCENE:

EPA - 1

TAT - 3

ERCS - 8

B. WEATHER: SUNNY WITH TEMPERATURES IN THE MID THIRTIES.

C. NO PRESS INTEREST ON THIS DATE.

II. ACTIONS TAKEN:

A. ERCS COMPLETED BACKFILLING IN EXCAVATED AREAS AND FINAL GRADING THROUGHOUT THE SITE. IN ADDITION, EROSION CONTROLS WERE ERECTED IN BORROWED AREA.

B. OSC AND TAT CONDUCTED A FINAL SITE INSPECTION, TO INSURE ALL AREAS OF CONCERN WERE ADDRESSED AND NO MISCELLANEOUS DEBRIS WAS LEFT ON SITE.

C. OSC, TAT, AND ERCS DEMOED ON THIS DATE.

III. FUTURE PLANS:

A. ERCS TO SEND SOIL SAMPLES TO MDS LABORATORIES FOR PCB ANALYSIS (TWO WEEK TURNAROUND).

B. OSC TO AWAIT RECEIPT OF ANALYTICAL RESULTS, TO DETERMINE IF ADDITIONAL REMOVAL ACTION WILL BE NECESSARY ON SITE.

---

STEPHEN JARVELA, OSC  
U.S. EPA, REGION III  
PHILADELPHIA, PA.

AR100583