



OHM Corporation

SUPERFUND

MAY 6 2 35 PM '92

ERCS

82202

May 4, 1992

Mr. Paul Peronard  
USEPA  
345 Courtland Street, N.E.  
Atlanta, GA 30365

Dear Mr. Peronard:

**RE: Contract #68-S1-4001, BP Sandy Plains Drum Site,  
Marietta, Georgia; Delivery Order Acknowledgement**

This letter shall confirm that O.H.M. Remediation Services Corp. has received Delivery Order No. 4001-F4-022, dated April 10, 1992 on April 29, 1992, for the BP Sandy Plains Drum Site in Marietta, Georgia. OHM has completed the tasks as outlined within the delivery order.

Based upon the EPA-provided scope of work, OHM presents the following program management staffing plan to complete the assigned tasks for your review:

<u>Personnel</u>	<u>Hours</u>
Program Manager	10
Contract Auditor	10
T & D Coordinator	15
ERCS Secretary	10

This plan and delivery order schedule will change with a change in the delivery order scope of work. Also, the hours presented are estimates; at this time, project duration, waste volumes, defined approach and scope are still not completely defined. OHM provides this estimate as a benchmark in which to track program management efforts against. As always, the cost incurred will be justified for your review. OHM asks that you keep this in mind in your review of these hours and upon the need for increases or decreases in individual categories.

At this time, based upon the information made available, OHM is not in a conflict of interest situation. OHM also

May 5, 1992

requests a delivery order time extension to complete the remaining outstanding administrative tasks to a date of July 30, 1992.

If you have any questions or require any additional information, please give me a call.

Sincerely,



Mark J. Rigatti  
Program Manager

MJR:lhv

pc: Cedric Walker  
Colette Botts  
12446