

139525

U.S. Environmental Protection Agency
Region 5

January 24, 1997

MEMORANDUM

SUBJECT: Period of Performance Extension, Marion Bragg
Superfund site, Marion, IN, WA# 06-5NB9

FROM: Dave Novak, Community Involvement Coordinator/Work
Assignment Manager, 6-9840 *Dave Novak.*

TO: Project Officer

The Period of Performance for the Marion Bragg Superfund site, Marion, IN and needs to be extended to complete the required community involvement tasks relative to operable unit # 2. The period of performance needs to be extended to September 30, 1997 in order to accomplish these tasks.

The cause for an extension is in no way the fault of the contractor, but due to work being accomplished at the site.

Sufficient money and LOE exist for completion of projects required under this work assignment.

1/27/97

I concur with the WAm.

E. Howard