DOCUMENT #15

LETTER TO APPROVE FEASIBILITY STUDY REPORT

PENDING

AS OF 2/19/99