



3/15/96
169862

Dow Environmental Inc.
Penn Center West
Building III, Suite 300
Pittsburgh, PA 15276
Fax: (412) 788-1316
(412) 788-2717

PGH-96-MJD-0190

March 15, 1996

Mr. Michael McAteer
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
HSRW-6J
Chicago, Illinois 60604-3590

SUBJECT: Enviro-Chem Superfund Site
Monthly Progress Report Number 31
February 15, 1996 through March 14, 1996

Dear Mr. McAteer:

Enclosed is the subject progress report. A copy of the report has been submitted to Mr. Tony Likins at IDEM.

Sincerely,

Mark J. Dowiak, P.E.
Project Manager

MJD/rz

Enclosure

cc: Dr. Roy O. Ball, Ph.D., P.E. - ERM-North Central
Mr. Norman Bernstein, Esq. - N.W. Bernstein & Associates
Mr. John Kyle, III, Esq. - Barnes & Thornburg



Memorandum

PGH-96-MJD-0191

TO: Tony Likins, IDEM
Michael McAteer, U.S. EPA
DATE: March 15, 1996

FROM: Mark J. Dowiak *M. Dowiak*

COPIES: Roy O. Ball, Ph.D., P.E., ERM-North Central
Norman W. Bernstein, Esq., N. W. Bernstein & Associates
John Kyle, III, Esq., Barnes and Thornburg

SUBJECT: Enviro-Chem Superfund Site
Monthly Progress Report Number 31
February 15, 1996 through March 14, 1996

This Monthly Progress Report has been prepared in accordance with Section XII of the Consent Decree entered September 10, 1991, Number 83-419 C, U.S.D.C. District of Indiana.

Activities

de maximis, inc. conducted the February monthly site inspection at the Enviro-Chem Superfund site on February 20, 1996. The following conditions were noted during the monthly site inspection:

- The fences, gates, and locks are secure.
- Rain water was observed standing on the decon pad and the water storage pad.

In a March 11, 1996 correspondence, U.S. EPA approved the revised Central Support Zone Invesetigation (CSZI) Report as submitted by Dow Environmental on January 18, 1996.

Minimal activities have occurred during this reporting period. The Enviro-Chem Trustees are anticipating receipt of U.S. EPA comments on the Pre-Final (90%) Design.

Activities to be Conducted from March 15, 1996 through April 14, 1996

- de maximis, inc. will conduct the March monthly site inspection.