



169863

Dow Environmental Inc.
Penn Center West
Building III, Suite 300
Pittsburgh, PA 15276
Fax: (412) 788-1316
(412) 788-2717

PGH-96-MJD-0121

February 21, 1996

Mr. Michael McAteer
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
HSRW-6J
Chicago, Illinois 60604-3590

SUBJECT: Enviro-Chem Superfund Site
Monthly Progress Report Number 30
January 15, 1996 through February 14, 1996

Dear Mr. McAteer:

Enclosed is the subject progress report. A copy of the report has been submitted to Mr. Tony Likins at IDEM.

Sincerely,

Mark J. Dowiak, P.E.
Project Manager

MJD/rz

Enclosure

cc: Dr. Roy O. Ball, Ph.D., P.E. - ERM-North Central
Mr. Norman Bernstein, Esq. - N.W. Bernstein & Associates
Mr. John Kyle, III, Esq. - Barnes & Thornburg



Dow Environmental Inc.

Memorandum

PGH-96-MJD-0122

TO: Tony Likins, IDEM
Michael McAteer, U.S. EPA

DATE: February 21, 1996

FROM: Mark J. Dowiak *M. Dowiak*

COPIES: Roy O. Ball, Ph.D., P.E., ERM-North Central
Norman W. Bernstein, Esq., N. W. Bernstein & Associates
John Kyle, III, Esq., Barnes and Thornburg

SUBJECT: Enviro-Chem Superfund Site
Monthly Progress Report Number 30
January 15, 1996 through February 14, 1996

This Monthly Progress Report has been prepared in accordance with Section XII of the Consent Decree entered September 10, 1991, Number 83-419 C, U.S.D.C. District of Indiana.

Activities

de maximis, inc. conducted the January monthly site inspection at the Enviro-Chem Superfund site on January 17, 1996. The following conditions were noted during the monthly site inspection:

- The fences, gates, and locks are secure.
- Three (3) rolloff boxes of solid waste remain onsite. These boxes are covered and secure.
- Rain water was observed standing on the decon pad and the water storage pad.

On January 18, 1996, DEI submitted the revised Central Support Zone Investigation (CSZI) Report to U.S. EPA. The report included graphical plots of soil analytical results per U.S. EPA comments of December 8, 1995.

On January 22, 1996, the three (3) solid waste rolloff boxes were hauled offsite for disposal at Chemical Waste Management, Inc., Fort Wayne, Indiana.

PGH-96-MJD-0122
TO: Mr. Tony Likins
February 21, 1996 - Page 2

The Soil Organic Content Report prepared by ERM-North Central, Inc., was submitted to U.S. EPA on January 26, 1996.

Activities to be Conducted from February 15, 1996 through March 14, 1996

- de maximis, inc. will conduct the February monthly site inspection.