

9/16/96
169901
RADIAN
INTERNATIONAL LLC

Penn Center West
Building III, Suite 300
Pittsburgh, PA 15276
(412) 788-2717
FAX (412) 788-1316

16 September 1996

Mr. Michael McAteer.
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
HSRW-6J
Chicago, Illinois 60604-3590

**Subject: Enviro-Chem Superfund Site
Monthly Progress Report Number 37
August 15 through September 14, 1996**

Dear Mr. McAteer:

Enclosed is the subject progress report. Also enclosed is a revised Progress Report Number 36.
Copies of the reports have been submitted to Mr. Tony Likins at IDEM.

Sincerely,



Mark J. Dowiak, P.E.
Project Manager

MJD:rz

Enclosure

cc: Dr. Roy O. Ball, PhD., P.E. – ERM—North Central
Mr. Norman Bernstein, Esq. – N.W. Bernstein & Associates
Mr. John Kyle III, Esq. – Barnes & Thornburg

MEMORANDUM

To: Tony Likins, IDEM
Michael McAteer, U.S. EPA
From: Mark J. Dowiak *M. Dawiah*
Date: September 16, 1996
Subject: **Enviro-Chem Superfund Site**
Monthly Progress Report Number 37
August 15, 1996 through September 1996

This Monthly Progress has been prepared in accordance with Section XII of the Consent Decree entered September 10, 1991, Number 83-419C, U.S.D.C. District of Indiana.

Activities

de maximis, inc. conducted the August monthly site inspection at the Enviro-Chem Superfund site on August 7, 1996. The following conditions were noted during the monthly site inspection:

- ▶ The fences, gates, and locks are secure;
- ▶ Rainwater was observed standing on the decon pad and the water storage pad; and
- ▶ All drainage ditches are clear of debris and the rainwater has been flowing as designed.

Radian has been preparing the Final (100%) Design for the Revision Remedial Action in response to U.S. EPA/IDEM comments and revisions to Exhibit A of the Consent Decree.

The Trustees conducted a prospective bidders conference and site visit on August 27, 1996 as part of the bidder pre-qualification process.

Activities to be Conducted from September 15, 1996 through October 14, 1996

- ▶ de maximis, inc. will conduct the September monthly site inspection;
- ▶ Radian International will submit the Draft Final (100%) RRA design; and
- ▶ The Trustees will review the qualification packages submitted on September 18 by the prospective RRA contractors.

MJD:rz