



**Lockformer and Downers Grove Site  
Weekly Status Report #2**

During the week of 28 January 2002 the following activities were conducted for the Lockformer and Downers Grove site:

**LOCKFORMER**

- On 27 January 2002, WESTON members Om Patel, Kurt Fischer and Brian Voss attended meeting with EPA, IEPA and PRP consultants Clayton, inc. to discuss comments to the Removal Action Work Plan.

**DOWNERS GROVE**

- WESTON continue reviewing facility documents.
- WESTON updated the facility summary table.
- On 29 January 2002, WESTON submitted a Site Health and Safety Plan.
- On 30 January 2002, WESTON submitted a Site Specific Sampling and Analysis Plan.