



264170



**Carol Fuller**  
<Carol.Fuller@epa.state.il.us>

To: Deborah Garber, MATTHEW MANKOWSKI, Fred Nika, Kurt Neibergall, I  
Subject: Update from the Village of Downers Grove

03/26/03 11:05 AM

I spoke with Rick Ginex this morning. He let me know that the bids for the infrastructure in N. Belmont Park have been slightly delayed (by approx. 2 weeks). The Village wasn't aware that they had to have approval through the grant process to send out the bids. Rick said he checked with Al Garver recently and learned that approval will be forthcoming in about 5 days.

The Village is getting bids on installation of the B-boxes.

The Village is meeting with the PRPs again on Friday. Rick doesn't know of any snags (so far) with the process of working out the legal agreements with the PRPs.

The Village has on its agenda for the April 8 workshop to discuss/finalize the DuPage Water Commission agreement for the Village to implement the use of the loans to fund the water connections.

Carol L. Fuller  
Community Relations Coordinator  
Illinois EPA Office of Community Relations  
217/524-8807