

11 1 File
EPA Region 5 Records Ctr.

278960

CERCLIS

I3
12/16/94U. S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

DATE: December 16, 1994
SUBJ: Cuneo Property, Chicago, Illinois
FROM: Fred Bartman, OSC, U.S. EPA, Region V, EERB

TO:

D. Dietrich/Att. E. Watkins, OSWER, Wash., D.C. ...FAX (703)-603-9107
R. Karl, USEPA, EERB, Chicago, ILFAX (312) 353-9176
D. Bruce, USEPA, EERB, RSII, Chicago, IL.....FAX (312) 353-9176
J. Cisneros, EERB, ESS, Chicago, IL.....FAX (312) 353-9176
A. Warren, ORC, CS-3T, Chicago, IL.....FAX (312) 353-1155
D. Kimbrough, OPA, Chicago, IL.....FAX (312) 353-1155
T. Crause, IEPA, Springfield, IL.....FAX (217) 524-4193
J. Van Der Kloot, City Of Chicago Envir. Div., ...FAX (312) 744-6451

POLREP 2

II. BACKGROUND:

Site No.:	BO
Delivery Order No.:	5001
Response Authority:	CERCLA
HRNS No.:	
CERCLIS No.:	ILD990786261
NPL Status:	Non-NPL
State Notification:	IEPA notified
Action Memorandum Status:	Approved
Demobilization Date:	NA
Completion Date:	NA

III. SITE INFORMATION

IV. RESPONSE INFORMATION

A. Situation

1. Removal activities to date

- * OSC, ERCS, and TAT mobilized on-site on 9/12/94.
- * ERCS collected and staged 152 drums which were scattered throughout two abandoned Cuneo Property Buildings during the week end 9/17/94.
- * ERCS staged the drums in a fenced area on-site and demobilized off-site on 9/16/94.
- * TAT collected UST and disposal acceptance sample of 5 waste-stream, flammable liquids, flammable solids, inert liquids, inert

- solids, and caustic liquids.
- * A Unilateral Order (UAO) was issued to 1412 Washington Corporation on November 10, 1994.
 - * Under the UAO, 1412 Washington Corporation arranged for the disposal of the drums and underground storage tank (UST) on-site.
 - * PRP hired CleanHarbors to segregate the waste-streams and to perform the transportation and disposal of flammable liquids (57 drums and 2 tanks), flammable solids (17 drums), Inert liquid (38 drums), Inert solids (37 drums), caustic liquids (7 containers), and 3 cylinders.
 - * CleanHarbors completed the transportation by vacuum-truck and disposal of 57 flammable liquids drums and one UST, with one UST flammable liquid material remains on site.

2. Current Situation

- * CleanHarbors did not complete the bulking of flammable liquids on 12/15/94. CleanHarbors will reschedule the transportation and disposal of the remaining UST along with the other wastestreams on-site during the week ending 12/24/94.

3. Enforcement

- * The 1412 Washington Corporation under the UAO, assumed responsibility of the transportation and disposal of the waste found on-site.
- * U.S. EPA continues to research PRP's for further information.

B. Planned Removal Activities

- * Remove immediate threats posed by flammable liquids and solids, acids, inert liquids and solids, and caustic liquids.

C. Next Steps

- * Complete transportation and disposal of the remaining waste streams on site.
- * Complete required housekeeping.
- * To continue cost recovery actions against the PRP's.

D. Key Issues

- * PRP's will complete site clean-up activities. No other key issues to report.

V. COST INFORMATION

	<u>CEILING</u>	<u>COSTS</u>	<u>REMAINING</u>
ERCS	\$30,000	\$22,000	\$ 8,000
TAT	\$12,000	\$ 6,100	\$ 5,900

VI. DISPOSITION OF WASTES

- * 1,200 gallons of flammable liquids were transported in a vacuum truck to CleanHarbors Environmental Services Co., in Matteson, Illinois for fuel blending on 12/15 94.