



279192

## UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

## POLREP

Date: August 29, 1995  
From: Charles Gebien, OSC, U.S. EPA, Region V  
To: Terri Johnson, OSWER (703)603-9116  
Rick Karl, EERB  
H. Valetkevitch, OPA (312)353-1155  
Don Bruce, EERB  
Bill Messenger, EERB (312)353-9176  
Eileen Furey, ORC (312)886-0747  
Joe Schuessler, CDOE (312)744-5257  
Joe Cisneros, EERB  
US Fish and Wildlife Service, IL.  
US Coast Guard District 9 (216)522-2738  
Dennis Alberg, IEPA-ERU (217)782-1431  
Subject: Autodeposition Inc. Site  
Chicago, IL  
Polrep No: Polrep 8  
Site ID: WQ  
D.O. No: 5001 - 05 - 373  
Response Auth.: CERCLA/Emergency Response  
NPL Status: NON-NPL  
Start Date: 06/29/95

CURRENT SITUATION: Removal activities continued throughout the week. Weather: 85°F -95°F, humid. See previous Polreps for historical information.

REMOVAL ACTIVITIES TO DATE: The following removal activities were undertaken for the period of 8/22/95 thru 8/28/95:

RES continued to remove non-hazardous and hazardous debris from the work areas to rolloff boxes. One roll-off box (15 cy) of F008 debris was transported to Michigan Disposal for treatment/disposal on 8/25/95. To date, a total of 30 cy of F008 debris has been disposed. Electrical power is being connected by a local contractor. Security service has been established during evening hours.

## NEXT STEPS:

- Await disposal approval of site waste streams.
- Sample all suspected asbestos containing material and obtain cost estimates for removal.
- Continue debris removal and disposal.

## CCST INFORMATION:

	TO DATE	CEILING
ERCS (RES)	\$84,713 (as of 08/28/95)	\$ 250,000
TAT	\$13,939 (as of 08/28/95)	\$ 20,653