



279197

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

POLREP

Date: October 2, 1995
From: Charles Gebien, OSC, U.S. EPA, Region V
To: Terri Johnson, OSWER (703)603-9116
Rick Karl, EERB
H. Valetkevitch, OPA (312)353-1155
Don Bruce, EERB
Bill Messenger, EERB (312)353-9176
Eileen Furey, ORC (312)886-0747
Joe Schuessler, CDOE (312)744-5257
Joe Cisneros, EERB
US Fish and Wildlife Service, IL.
US Coast Guard District 9 (216)522-2738
Dennis Alberg, IEPA-ERU (217)782-1431
Subject: Autodeposition Inc. Site
Chicago, IL

Polrep No: Polrep 13
Site ID: WQ
D.O. No: 5001 - 05 - 373
Response Auth.: CERCLA/Emergency Response
NPL Status: NON-NPL
Start Date: 06/29/95

CURRENT SITUATION: Removal activities continued throughout the week. Weather: 40°F - 60°F, partly sunny, showers. Ceiling amount for Delivery Order No. 5001-05-373 has been increased by \$200,000.00. See previous Polreps for historical information.

REMOVAL ACTIVITIES TO DATE: The following removal activities were undertaken for the period of 9/25/95 through 10/2/95:

RES continued to remove non-hazardous and hazardous debris from the work areas to rolloff boxes. RES continued bulking chromic acid solution and rinsate into poly tanks. Base liquid and cyanide liquid waste streams were bulked into separate poly tanks and transported off-site to disposal facilities. RES and TAT bulked laboratory chemicals and incorporated them into appropriate waste streams. RES demobed equipment to the David Chemical site (for security purposes) for the weekend (9/30/95 - 10/1/95).

NEXT STEPS:

- Continue bulking of acid waste stream.
- Bulk flammable liquid.
- Bulk non-hazardous liquid.
- Bulk chrome debris.
- Sample all suspected asbestos containing material and obtain cost estimates for removal.