


EPA Region 5 Records Ctr.



279198

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

POLREP

Date: October 9, 1995
From: Charles Gebien, OSC, U.S. EPA, Region V
To: Terri Johnson, OSWER (703)603-9116
Rick Karl, EERB
H. Valetkevitch, OPA (312)353-1155
Don Bruce, EERB
Bill Messenger, EERB (312)353-9176
Eileen Furey, ORC (312)886-0747
Joe Schuessler, CDOE (312)744-5257
Joe Cisneros, EERB
US Fish and Wildlife Service, IL.
US Coast Guard District 9 (216)522-2738
Dennis Alberg, IEPA-ERU (217)782-1431

Subject: Autodeposition Inc. Site
Chicago, IL

Polrep No: Polrep 14

Site ID: WQ

D.O. No: 5001 - 05 - 373

Response Auth.: CERCLA/Emergency Response

NPL Status: NON-NPL

Start Date: 06/29/95

CURRENT SITUATION: Removal activities continued throughout the week. Weather: 40°F - 70°F, some showers. See previous Polreps for historical information.

REMOVAL ACTIVITIES TO DATE: The following removal activities were undertaken for the period of 10/02/95 through 10/06/95:

Smith Environmental continued to remove non-hazardous and hazardous debris from the work areas to rolloff boxes. Flammable liquids were bulked into a poly tank and transported off site for disposal. Flammable solids were bulked into 55-gallon steel open-top drums. Cyanide solids were bulked into 55-gallon poly open-top drums. Continued loading chromic debris to rolloff box. Drums containing base/neutral liquids were staged, then bulked into two 1,250-gallon poly tanks. Two Smith Environmental subcontractors were on site 10/03/95 to estimate cost for asbestos removal. Smith Environmental demobed equipment to the David Chemical site (for security purposes) for the weekend (10/07/95 - 10/08/95).

NEXT STEPS:

- Continue bulking of acid waste stream.
- Dispose of bulked flammable solids.
- Dispose of bulked CN solids.
- Dispose non-hazardous (base/neutral) liquid.

- Bulk chrome debris.
- Obtain bids and award contract for asbestos removal.
- Prepare sampling plan to include concrete floor and subfloor soils.

COST INFORMATION:

	TO DATE	CEILING
ERCS (RES)	\$162,400 (as of 10/05/95)*	\$ 450,000
TAT	\$20,669 (as of 10/06/95)**	

* from 1900-55 and includes awaits costs.

** This cost does not include multiplier.

DISPOSAL INFORMATION				
WASTE STREAM	DATE SHIPPED	QUANTITY SHIPPED	DISPOSAL LOCATION	MANIFEST NUMBER
F008 DEBRIS	8/17/95	15 CY	MICHIGAN DISPOSAL	MI 4182307
F008 DEBRIS	8/25/95	15 CY	MICHIGAN DISPOSAL	MI 4182308
D007 DEBRIS	8/31/95	20 CY	CITY ENVIR. INC.	MI 3054844
D002 CHROMIC & NICKEL LIQUID	9/25/95	5,000 GAL	RESEARCH OIL CO.	IL 6248948
D002 WASTE CORROSIVE LIQUID	9/29/95	1,200 GAL	CYANOKEM	MI 3730478
F008, D002, D006, D007 CYANIDE LIQUID	10/1/95	1,550 GAL	U.S. FILTER RECOVERY SYSTEM	MN 7301593
D001 FLAMMABLE LIQUID	10/3/95	1,500 GAL	PERMA-FIX OF DAYTON INC.	IL 6906081