

EPA Region 5 Records Ctr.



279207

**UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLREP**

Date: December 11, 1995
From: Charles Gabien, OSC, U.S. EPA, Region V
To: Ernie Watkins, OSWER (703)603-9116
Rick Karl, EERB
H. Valetkevitch, OPA (312)353-1155
Don Bruce, EERB
Bill Messenger, EERB (312)353-9176
Eileen Pury, ORC (312)886-0747
Joe Schuessler, CDOE (312)744-6451
US Fish and Wildlife Service, IL.
US Coast Guard District 9 (216)522-2738
Bruce Everetts, IEPA& (217)782-1431
Subject: Autodeposition Inc. Site
Chicago, IL
Polrep No: Polrep 23
Site ID: A01
D.O. No: 5001 - 05 - 373
Response Auth.: CERCLA/Emergency Response
NPL Status: NON-NPL
Start Date: 06/29/95

CURRENT SITUATION: Removal activities continued this week. Weather: 20°F - 40°F, with some snow. See previous Polreps for historical information.

REMOVAL ACTIVITIES TO DATE: The following removal activities were undertaken for the period of 12/04/95 through 12/08/95:

Smith Environmental continued to bulk chromium contaminated debris from the east room. Dismantling of the Autodeposition line was completed during the week, including the removal of all vats and pumps. The vats were then staged for removal from the site in both the east and west rooms. Floor decontamination activities began in the east room. Floor areas were swept using a bobcat-mounted sweeper and then power washed. Rinsate waters were collected in the east room area sump for pumping and filtering into chromic acid containing poly tanks. Williams Buff Co. hauled off three (3) loads of scrap during the week.

NEXT STEPS:

- Complete disposal of bulk chrome debris.
- Complete cleanup of all areas.
- Complete floor sweeping and pressure washing.
- Expect to ship two rolloff boxes of chrome contaminated debris.
- Expect to ship up to 10,000 gallons of chromic acid solution.
- Demobilization of equipment from site.
- Anticipate completion of removal activities by week's end.

COST INFORMATION:

	TO DATE	CEILING
ERCS (RES)	\$327,831 (as of 12/11/95) *	\$ 450,000
TAT	\$31.119 (as of 12/11/95) **	

* from 1900-55 and includes awaits costs.

** This cost does not include multiplier.

DISPOSAL INFORMATION				
WASTE STREAM	DATE SHIPPED	QUANTITY SHIPPED	DISPOSAL LOCATION	MANIFEST NUMBER
F008 DEBRIS	8/17/95	15 CY	MICHIGAN DISPOSAL	MI 4182307
	8/25/95	15 CY		MI 4182308
D007 DEBRIS	8/31/95	20 CY	CITY ENVIR. INC.	MI 3054844
	10/10/95	20 CY		MI 3649010
	10/16/95	20 CY		MI 4182305
	10/30/95	20 CY		MI 3730419
	11/08/95	20 CY		MI 3054845
	11/13/95	20 CY		MI 3987438
	11/17/95	20 CY		MI 3987439
	11/22/95	20 CY		MI 3987440
	11/30/95	20 CY		MI 3987441
D002 CHROMIC & NICKEL LIQUID	9/25/95	5,000 GAL	RESEARCH OIL CO.	IL 6248948
	10/30/95	4,900 GAL		IL 4988957
	11/08/95	4,900 GAL		IL 4451431
D002 WASTE CORROSIVE LIQUID	9/29/95	1,200 GAL	CYANOKEM	MI 3730478
	10/25/95	4,300 GAL		MI 3054841
F008, D002, D006, D007 CYANIDE	10/1/95	1,550 GAL LIQUID	U.S. FILTER RECOVERY SYSTEM	MN 7301593
	11/09/95	110 GAL SOLID		MN 7301596
D001 FLAMMABLE	10/3/95	1,500 GAL LIQUID 220 GAL SOLID	PERMA-FIX OF DAYTON INC.	IL 6906081 IL 6519713