


Op. #694

EPA Region 5 Records Ctr.



297069

October 15, 1984

POLREP 10 - Immediate Removal - Enviro Chem Site,
Zionsville, Indiana

- A. Pollution - Actions for cleaning / disposal of tanks and cooling water pond.
- B. Action - 48 tanks have been staged; 50 have been cleaned. A total of 511,000 gallons of contaminated surface water has been shipped off-site. 109 cubic yards of contaminated site debris have been shipped to SCM/Adams Center beginning on October 10. 118 cubic yards of sludge solidified sludge removed from the tanks have been shipped off-site to ~~to~~ Wayne Disposal beginning on October 11.
- C. Future Action - Continue bulking, cleaning and staging. REM contractor will be on-site collecting soil samples and installing wells week of October 22. Site capping could begin after that.
- D. Expenditures - Approximately \$55,897 have been expended; \$418,103 remains in the contract ceiling.

Norman Niedergang
On-Site Coordinator

Copies : Bartelt/Diepenbach/Niedergang, Leininger,
Public Affairs