



**O'BRIEN & GERE**  
ENGINEERS, INC.

EPA Region 5 Records Ctr.



301316

March 13, 2002

Mr. Kevin Turner  
On-Scene Coordinator  
U.S. EPA, Region 5  
8588 Rt. 148  
Marion, IL 62959

Via Certified Mail

Re: RRG/Clayton Chemical Site, Sauget,  
Illinois - Docket No. V-W-'03-C-720  
**MONTHLY PROGRESS REPORT**

File: 11331/31861

Dear Mr. Turner:

On behalf of the Performing Members, RRG Clayton Chemical Site Liquids Group and in accordance with the October 11, 2002 Administrative Order by Consent and the January 14, 2003 Work Plan approval, we are submitting this progress report for the month of March, 2003.

**1. WORK PERFORMED & PROBLEMS ENCOUNTERED DURING MARCH, 2003**

Work performed includes development of a Contractor bid package for liquids removal.

**2. ANALYTICAL DATA RECEIVED DURING MARCH, 2003**

None

**3. WORK ANTICIPATED NEXT MONTH**

We anticipate completion and submittal of the Contractor bid package and a pre-bid meeting at the RRG/Clayton Chemical site (we will provide you with prior notification of the pre-bid meeting date).

Please contact me at 248.661.3745, ext. 13 if you have any questions.

Very truly yours,

O'BRIEN & GERE ENGINEERS, INC.

Scott L. Cormier, P.E.  
Senior Managing Engineer

cc: Mr. Tom Turner, U.S. EPA Associate Regional Counsel, Chicago, IL  
Performing Members – RRG Clayton Chemical Site Liquids Group  
O'Brien & Gere Team



O'Brien & Gere Engineers, Inc. an O'Brien & Gere company  
33469 West 14 Mile Road / Suite 150 / Farmington Hills, MI 48331  
(248) 661-3745 / FAX (248) 661-4057 • <http://www.obg.com>  
and offices in major U.S. cities

i/proj/11331/31861/2\_corr/mpr\_March 03.doc