



EPA Region 5 Records Ctr.



301317

Mr. Kevin Turner
On-Scene Coordinator
U.S. EPA, Region 5
8588 Rt. 148
Marion, IL 62959

Via Certified Mail

Re: RRG/Clayton Chemical Site, Sauget,
Illinois - Docket No. V-W-'03-C-720
MONTHLY PROGRESS REPORT

File: 11331/31861

Dear Mr. Turner:

On behalf of the Performing Members, RRG Clayton Chemical Site Liquids Group and in accordance with the October 11, 2002 Administrative Order by Consent and the January 14, 2003 Work Plan approval, we are submitting this progress report describing the activities completed in March, 2003.

1. WORK PERFORMED & PROBLEMS ENCOUNTERED DURING MARCH, 2003

Work performed includes:

- Submittal of a Request for Proposals (RFP) to several liquids removal Contractors
- Notified USEPA of pre-bid meeting date
- Conducted a site pre-bid meeting on March 28, 2003 with Contractors who are bidding on the Liquids Removal RFP

No problems encountered.

2. ANALYTICAL DATA RECEIVED DURING MARCH, 2003

None


3. WORK ANTICIPATED NEXT MONTH

We anticipate receipt and review of bids and selecting a Contractor to perform Liquids Removal. A preliminary construction schedule, based on Contractor bids, may also be developed.

Please contact me at 248.661.3745, ext. 13 if you have any questions.

Very truly yours,

O'BRIEN & GERE ENGINEERS, INC.



Scott L. Cormier, P.E.
Senior Managing Engineer

cc: Mr. Tom Turner, U.S. EPA Associate Regional Counsel, Chicago, IL
Performing Members – RRG Clayton Chemical Site Liquids Group
O'Brien & Gere Team



O'Brien & Gere Engineers, Inc., an O'Brien & Gere company
33469 West 14 Mile Road / Suite 150 / Farmington Hills, MI 48331
(248) 661-3745 / FAX (248) 661-4057 • [http:// www.obg.com](http://www.obg.com)
and offices in major U.S. cities

i/proj/11331/31861/2_corr/mpr_April 03.doc