

May 12, 2003

EPA Region 5 Records Ctr.

Mr. Kevin Turner On-Scene Coordinator U.S. EPA, Region 5 8588 Rt. 148 Marion, IL 62959

Via Certified Mail

Re: RRG/Clayton Chemical Site, Sauget, Illinois - Docket No. V-W-'03-C-720 MONTHLY PROGRESS REPORT for APRIL 2003

File: 11331/31861 #2

Dear Mr. Turner:

On behalf of the Performing Members, RRG Clayton Chemical Site Liquids Group and in accordance with the October 11, 2002 Administrative Order by Consent and the January 14, 2003 Work Plan approval, we are submitting this progress report for the month of April, 2003.

1. WORK PERFORMED & PROBLEMS ENCOUNTERED DURING APRIL, 2003

Work performed includes pre-bid site visit with select Contractors bidding on the Liquid Phase Removal Request for Proposals (RFP), follow-up site visit with Bidders, submittal of an addendum and clarifications documents to Bidders, receipt and review of bids, evaluation of proposed disposal facilities, and coordination with USEPA regarding a Generator ID #.

2. ANALYTICAL DATA RECEIVED DURING APRIL, 2003

None

3. WORK ANTICIPATED NEXT MONTH

We anticipate that the Group will select a Contractor to perform Liquid Phase Removal and begin contract negotiations.

Please contact me at 248.661.3745, ext. 13 if you have any questions.

Very truly yours,

O'BRIEN & GERE ENGINEERS, INC.

Scott. L. Cormier, P.E. Senior Managing Engineer

cc: Mr. Tom Turner, U.S. EPA Associate Regional Counsel, Chicago, IL Performing Members – RRG Clayton Chemical Site Liquids Group O'Brien & Gere Team

