




**O'BRIEN & GERE**  
ENGINEERS, INC.

EPA Region 5 Records Ctr.



301320

July 11, 2003

Mr. Kevin Turner  
On-Scene Coordinator  
U.S. EPA, Region 5  
8588 Rt. 148  
Marion, IL 62959

**Via Certified Mail**

Re: RRG/Clayton Chemical Site, Sauget,  
Illinois - Docket No. V-W-03-C-720  
**MONTHLY PROGRESS REPORT-June 03**

File: 11331/31861 #2

Dear Mr. Turner:

On behalf of the Performing Members, RRG Clayton Chemical Site Liquids Group (The Group) and in accordance with the October 11, 2002 Administrative Order by Consent and the January 14, 2003 Work Plan approval, we are submitting this progress report for the month of June, 2003.

1. WORK PERFORMED & PROBLEMS ENCOUNTERED DURING JUNE, 2003

Work performed includes selecting a Contractor for liquids removal and initiating contract negotiations with that Contractor.

The Group has also coordinated with Mr. Sheldon Korlin regarding a USEPA generator ID #. It appears that the existing Generator ID# for the RRG/Clayton site will be used by the Group.

2. ANALYTICAL DATA RECEIVED DURING JUNE, 2003

None

3. WORK ANTICIPATED NEXT MONTH

We anticipate that The Group will sign the contract with the Contractor and the work pursuant to the contract will be initiated.

Please contact me at 248.661.3745, ext. 13 if you have any questions.

Very truly yours,

O'BRIEN & GERE ENGINEERS, INC.

Scott L. Cormier, P.E.  
Senior Managing Engineer

cc: Mr. Tom Turner, U.S. EPA Associate Regional Counsel, Chicago, IL.  
Performing Members – RRG Clayton Chemical Site Liquids Group  
O'Brien & Gere Team



O'Brien & Gere Engineers, Inc., an O'Brien & Gere company  
33469 West 14 Mile Road / Suite 150 / Farmington Hills, MI 48331  
(248) 661-3745 / FAX (248) 661-4057 • [http:// www.obg.com](http://www.obg.com)  
and offices in major U.S. cities

i/proj/11331/31861/2\_corr/mpr\_July 03.doc