



O'BRIEN & GERE
ENGINEERS, INC.

EPA Region 5 Records Ctr.



301330

May 6, 2004

Mr. Kevin Turner
On-Scene Coordinator
U.S. EPA, Region 5
8588 Rt. 148
Marion, IL 62959

Via Email & Certified Mail

Re: RRG/Clayton Chemical Site, Sauget,
Illinois - Docket No. V-W-'03-C-720
MONTHLY PROGRESS REPORT
April, 2004

File: 11331/31861 #2

Dear Mr. Turner:

On behalf of the Performing Members, RRG Clayton Chemical Site Liquids Group (The Group) and in accordance with the October 11, 2002 Administrative Order by Consent and the January 14, 2003 Work Plan approval, we are submitting this progress report for the month of April, 2004.

1. WORK PERFORMED & PROBLEMS ENCOUNTERED DURING APRIL, 2004

- Clean Harbors installed and started up the heating equipment for Tank G-4
- Received approval from Sheldon Korlin to cut several holes in Tank G-4 to extract LHS
- As of Friday April 30, 2004, Clean Harbors removed and disposed approximately 39,926 gallons of LHS from Tank G-4
- Meetings with USEPA OSC, USEPA's contractor, and IEPA on-site during Tank G-4 LHS removal

2. ANALYTICAL DATA RECEIVED DURING APRIL, 2004

- None

3. WORK ANTICIPATED NEXT MONTH

- Continue removing LHS from Tank G-4 (Estimate 30,000 gallons or 9 loads remaining).
- If removal is completed in May, rinse Tank G-4 and demobilize from site.

Please contact me at 248.661.3745, ext. 13 if you have any questions.

Very truly yours,

O'BRIEN & GERE ENGINEERS, INC.

Scott. L. Cormier, P.E.
Senior Managing Engineer

cc: Mr. Tom Turner, U.S. EPA Associate Regional Counsel, Chicago, IL



O'Brien & Gere Engineers, Inc., an O'Brien & Gere company
Pineview Office Park, 33469 W. 14 Mile Road, Suite 150, Farmington Hills, MI 48331
(248) 661-3745 / FAX (248) 661-4057 • <http://www.obg.com>
...and offices in major U.S. cities

'11331/31861/2_corr/mpr - April 2004.doc

Mr. Kevin Turner
May 12, 2004
Page 2

Performing Members – RRG Clayton Chemical Site Liquids Group
David Haverdink, P.E. & Alicia Hirschbuehler - O'Brien & Gere