



O'BRIEN & GERE
ENGINEERS, INC.

EPA Region 5 Records Ctr.



301331

June 10, 2004

Mr. Kevin Turner
On-Scene Coordinator
U.S. EPA, Region 5
8588 Rt. 148
Marion, IL 62959

Via Email & Certified Mail

Re: RRG/Clayton Chemical Site, Sauget,
Illinois - Docket No. V-W-'03-C-720
MONTHLY PROGRESS REPORT
May, 2004

File: 11331/31861 #2

Dear Mr. Turner:

On behalf of the Performing Members, RRG Clayton Chemical Site Liquids Group (The Group) and in accordance with the October 11, 2002 Administrative Order by Consent and the January 14, 2003 Work Plan approval, we are submitting this progress report for the month of May, 2004.

1. WORK PERFORMED & PROBLEMS ENCOUNTERED DURING MAY, 2004

- Clean Harbors completed removal of LHS from Tank G-4.
- Clean Harbors completed tank rinsing per approved work plan for Tank G-4.
- Final walkthrough completed on May 17, 2004. Attendees included:
 - Tom Binz, Tetra Tech EMI (USEPA representative)
 - Rich Fellores, Clean Harbors
 - Bob Barnard, Clean Harbors
 - Dave Haverdink, O'Brien & Gere Engineers
 - Alicia Hirschbuehler, O'Brien & Gere Engineers.
- Clean Harbors demobilized from the site on May 17, 2004.

2. ANALYTICAL DATA RECEIVED DURING MAY, 2004

- None

3. WORK ANTICIPATED NEXT MONTH

- Draft closure report.

Please contact me at 248.661.3745, ext. 13 if you have any questions.

Very truly yours,

O'BRIEN & GERE ENGINEERS, INC.

Scott L. Cormier, P.E.
Senior Managing Engineer



O'Brien & Gere Engineers, Inc. is an O'Brien & Gere company.
Pneumatic Drive Ball Jointed & 14 Man Full Scale Ball Jointed
248.661.3745 FAX 248.661.3745 • <http://www.obg.com>
1000 Lakeside Drive, Suite 100, Chicago, IL 60606

Mr. Kevin Turner
June 10, 2004
Page 2

cc: Mr. Tom Turner, U.S. EPA Associate Regional Counsel, Chicago, IL
Performing Members – RRG Clayton Chemical Site Liquids Group
David Haverdink, P.E. & Alicia Hirschbuehler - O'Brien & Gere