



SECOR
INTERNATIONAL
INCORPORATED

www.secor.com

400 Bruns Lane
Springfield, IL 62702
217.698.7247 phone
217.698.8538 fax

March 7, 2006

EPA Region 5 Records Ctr.



302572

Mr. Doyle W. Wilson
Remedial Project Manager
Illinois Environmental Protection Agency
1021 North Grand Avenue East
P.O. Box 19276
Springfield, Illinois 62794-9276

Re: Monthly Progress Report
Interstate Pollution Control/Roto-Rooter Superfund Site
Winnebago County, Illinois
SECOR Project No.: 61UN.05046.00.0004

Dear Mr. Wilson:

SECOR International Incorporated (SECOR) hereby submits this Monthly Progress Report for the above-referenced project on behalf of Interstate Pollution Control/Roto-Rooter Superfund Site Remedial Design/Remedial Action Steering Committee (Group).

A. Actions of the Previous Month

Met with IEPA to resolve comments on the Work Plan (WP), Operations & Management Plan (O&M), Construction Quality Assurance Plan (CQAP) and Health & Safety Plan (HASP).

Prepared the Groundwater Monitoring Work Plan.

B. Summary of Sampling and Testing

No sampling or testing was conducted in the previous month.

C. Plans Completed in the Previous Month

Prepared and submitted the Groundwater Monitoring Work Plan.

D. Actions Scheduled for the Next Six Weeks

Review and resolve IEPA comments on the Groundwater Monitoring Work Plan.
Conduct the Preconstruction Conference.
Begin clearing and grubbing the site.

E. Percentage Completion

The project is approximately 17% complete.

F. Modifications to Plans

The WP, O&M, CQAP and HASP were all revised to incorporate IEPA comments.

Sincerely,
SECOR International Incorporated



Kenneth G. Smith, P.E.
Project Manager

xc: S. Moyer
C. Simonsen
J. Hooker
R. Delrosario