



Hull & Associates, Inc.
3401 Glendale Avenue
Suite 300
Toledo, Ohio 43614
(419) 385-2018
Fax (419) 385-5487

EPA Region 5 Records Ctr.



351585

MEMORANDUM

TO: Ralph Dollhopf, On-Scene Coordinator
United States Environmental Protection Agency
9311 Groh Road, Room 316
Grosse Isle, Michigan 48138-1697

Deborah Orr, Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Boulevard (SE-4J)
Chicago, Illinois 60606-3590

FROM: Scott Lockhart, P.E.
Project Manager

DATE: October 13, 1999

RE: Toledo Tie Treatment Site, Monthly Project Report
KMC001.100.0089

The following summary is prepared pursuant to Section V, Item 3.5, of the Unilateral Administrative Order (UAO) issued to Kerr McGee Chemical, LLC (KMC) on December 24, 1997.

WORK PERIOD:

September 1, 1999 to September 30, 1999

SIGNIFICANT DEVELOPMENTS:

1. Electrical panel set and conduit installed to sump.
2. Telephone service for telemetry installed.
3. Supplementary seeding and mulching over Williams Ditch enclosures.

PROBLEMS:

1. KMC's contractor did not report any problems this period.
2. City of Toledo Division of Environmental Services (DES) reported on September 22, 1999 to HAI that workers from the Division of Sewer and Drainage encountered a "tar-like substance" when cleaning the sanitary sewer at west end of Frenchmens Road (see attached sketch). HAI was informed after the work was completed and the crew was demobilized from the site. DES inquired about HAI observations during removal action. HAI referred to time-critical removal plan, August 1998. No further action by the city was reported to KMC or HAI.

Memorandum
October 13, 1999
KMC001.100.0089
Page 2

ANALYTICAL DATA:

No data for this period.


CORRESPONDENCE:

1. The monthly report for August, dated September 7, 1999, was forwarded to U.S. EPA.

ANTICIPATED ACTIVITIES NEXT PERIOD:

1. Toledo Edison may reinstall overhead power lines with subsequent telephone cable re-installation, re-installation of gas line and fiber optic cable placement.
2. Continue work on removal action report.
3. Electrical service to be brought to sump area and telemetry unit to be programmed.

ct: A. Keith Watson, Project Manager, Kerr-McGee
Peter Goetz, Project Coordinator, Kerr-McGee
W. O. Green III, Esq., Kerr-McGee
Chris Schraff, Esq., Porter, Wright, Morris & Arthur
Micheal McClary, Associate Regional Counsel
Office Manager, Ecology & Environment, Inc.



= APPROXIMATE AREA
REPORTED TO HAVE
BEEN AFFECTED PER
CITY OF TOLEDO DES
3/22/99
(SANITARY SEWER)

ARCO INDUSTRIAL PARK

FRENCHMENS ROAD

RAILROAD

ELMDALE

8" @ 40%

PRIVATE
SEWER
CITY OF TOLEDO
WEED CONTROL

YARD

130
ELMOALE

PRIVATE

TWIN
48"