



358800

I. HEADING

Date : July 30, 1993 @ 15:30 EST

From : Joseph Fredle, OSC, U. S. EPA Region V, EERB RS I

To : D. Dietrich-ATTN: T. Jhonson, OSWER, Wash.D.C...(EPA5511)
R. Karl, USEPA, EERB, Chicago, IL.....FAX 312/3539176
R. Power, USEPA, EERB, RS I, Grose Ile, MI....(EPA9577)
L. Leveque, USEPA, OPA, Chicago, IL.....FAX 312/3531155
S. Glade, USEPA, ORC, Chicago, IL.....FAX 312/8860747
K. Klouse, Ohio EPA, Columbus, OH.....VIA FAX
D. Osterfeld, Ohio EPA, Columbus, OH.....VIA FAX
J. Crawford, Ohio EPA, Dayton, OH.....VIA FAX
D. Hull, City of Dayton, Dayton, OH.....FAX 513/2282833

Subject: Pollution Report For New Carlisle Drums Site
New Carlisle, Clark County, Ohio.

POLREP #: 3

II. BACKGROUND:

Site No.: SM
Delivery Order No.: 5001-05-327
Response Authority: CERCLA
NPL Status: No
Start Date: July 19, 1993

III. RESPONSE INFORMATION:**A) Initial Situation:**

The New Carlisle Drums Site consists of two semi-trailer located at two different locations; one at Lower Valley Pike (Site# 1) and Site# 2 at Liberty Road, 25 Ft. away from a residential area in New Carlisle, Ohio. There are approximately 130 55-gallon drums, 100 5-gallon containers, and paint cans containing flammable liquid, flammable solids, paint sludge, corrosives, and, mercury-based paints.

B) Action Taken (July 24-30, 1993):

The following actions were accomplished:

- * Completed the transportation of all hazardous waste containers from Site# 2 to Site# 1 location.
- * Treatment of approximately 8 cubic yards of solid hazardous waste into a 25-cub. yd. roll-off container half-filled with kiln dust.

- * Consolidation of 102 55-gallon drums into their proper waste streams in preparation for disposal.
- * Completed the consolidation of approximately 1,000 small containers (5-gallon to one-pint cans) into their proper waste streams.

C) Future Action:

- * Continue consolidating the remaining number of hazardous waste containers.
- * Stage and prepare the consolidated drums for disposal pick-up.