



358801

I. HEADING

Date : July 26, 1993 @ 09:00 EST

From : Joseph Fredle, OSC, U. S. EPA Region V, EERB RS I

To : D. Dietrich-ATTN: T. Jhonson, OSWER, Wash.D.C... (EPA5511)
R. Karl, USEPA, EERB, Chicago, IL.....FAX 312/3539176
R. Power, USEPA, EERB, RS I, Grose Ile, MI.... (EPA9577)
L. Leveque, USEPA, OPA, Chicago, IL.....FAX 312/3531155
S. Glade, USEPA, ORC, Chicago, IL.....FAX 312/8860747
K. Klouse, Ohio EPA, Columbus, OH.....VIA FAX
D. Osterfeld, Ohio EPA, Columbus, OH.....VIA FAX
J. Crawford, Ohio EPA, Dayton, OH.....VIA FAX

Subject: Pollution Report For New Carlisle Drums Site
New Carlisle, Clark County, Ohio.

POLREP #: 2

II. BACKGROUND:

Site No.: SM
Delivery Order No.: 5001-05-327
Response Authority: CERCLA
NPL Status: No
Start Date: July 19, 1993

III. RESPONSE INFORMATION:**A) Initial Situation:**

The New Carlisle Drums Site consists of two semi-trailer located at two different locations; one at Lower Valley Pike (Site# 1) and Site# 2 at Liberty Road, 25 Ft. away from a residential area in New Carlisle, Ohio. There are approximately 130 55-gallon drums, 100 5-gallon containers, and paint cans containing flammable liquid, flammable solids, paint sludge, corrosives, and, mercury-based paints.

B) Action Taken (July 20-24, 1993):

The following actions were accomplished:

- * Treatment of all 5-gallon and other smaller containers (approximately 400 containers) located at Site#1.
- * Completed the staging and consolidation of 37 55-gallon drums of flammable, paint sludges, and corrosive wastes.
- * Prepared an adequate staging area in preparation to stage and consolidate drums out of both Site# 1 & 2 trailers.

C) Future Action:

- * Continue staging and consolidating drums out of Site# 1 trailer.
- * Transport all hazardous waste containers from Site# 2 location to Site# 1 (refer to POLREP# 1) for further treatment and/or consolidation for disposal purposes.