

Ben L. Pfefferle III – 614-469-3235 – [ben.pfefferle@thompsonhine.com](mailto:ben.pfefferle@thompsonhine.com)

June 22, 2001

EPA Region 5 Records Ctr.



379585

Mr. Kevin Adler  
USEPA, Region 5  
Office of Superfund, Remedial  
& Enforcement Response Branch  
77 West Jackson Street  
Chicago, IL 60604

Re: Granville Solvents Site

Dear Mr. Adler:

The Granville Solvents Site Response Management Group LLC has retained the environmental construction firm, Sharp & Associates, to construct and install the soil vapor extraction system at the Granville Solvents Site. Field work is scheduled to start by July 9, 2001. Joe Hickman, Granville Village Manager, has been advised of our construction plans. Barring adverse weather conditions, no schedule impediments have been identified.

Please do not hesitate to contact me should you have any questions.

Sincerely yours,

Ben L. Pfefferle III

BLP:cjc

Cc: Peter Felitti, Esq.  
William Brewer