

TECHNICAL STATUS REPORT

US EPA RECORDS CENTER REGION 5



431798

Work Assignment Number: RA-02

Date: January 19, 2001

TDD No.: S05-0012-030

Reporting Period: November 27 through
December 31, 2000

TDD Name: Nicor

EPA TDD Manager: Steve Faryan/Brad Stimple

TDD Completion Date: March 31, 2001

Tetra Tech TDD Manager: Lisa Graczyk

Percent Work Completed (Hours): N/A

TDD Type: Analytical

Distribution: Lorraine Kosik, EPA START Project Officer
Lisa Smith, EPA START Contracting Officer
Thomas Kouris, Tetra Tech EM Inc. START Program Manager

1. Progress Made This Reporting Period

During the reporting period, the subcontracted laboratory, Severn Trent Laboratories of University Park, Illinois, performed analyses on eighteen soil samples for total mercury and TCLP mercury for a 14-day turnaround time.

2. Problems Encountered and Resolved

No problems were encountered during the reporting period.

3. Deliverables Submitted

Deliverable

Date Submitted

None

4. Activities Planned Next Reporting Period

Tetra Tech anticipates receiving analytical data packages for the analyses performed. Tetra Tech also anticipates further analyses to be performed.

5. Costs Incurred But Not Invoiced

Laboratory analyses totaling \$1,800.00 have not yet been invoiced.

6. Monthly Charges and Budget

Tetra Tech has no charges under this TDD. The approved expenditure limit for the work assignment has not yet been established.