

U S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
ESI-PRP Removal - Removal Polrep



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #56
Progress
ESI-PRP Removal
B5YS
Indianapolis, IN
Latitude: 39.9128600 Longitude: -86.2423680

To: Sue Michael, City of Indianapolis
Tom White, Citizens Energy Group
Harry Atkinson, IDEM
Ryan Groves, IDEM
Megan Nagle, IDEM
George Ritchotte, IDEM
Jason Doerflein, Marion County Health Department
Sam Bruner, Pike Fire Department
Charles Gebien, U S EPA Region V
John Maritote, U.S EPA Region V
Janet Pope, U S. EPA Region V
Debbie Keating, U.S EPA Region V, ESS
Karen Kirchner, U S. EPA Region V, LCD
Kendall Moore, U S. EPA Region V, LCD
Susan Perdomo, U S EPA Region V, ORC
Gary Prichard, U S EPA Region V, ORC
John Steketee, U S EPA Region V, ORC
Carol Staniec, U S EPA Region V, Water
Kim Cussen, United Water
Nola Hicks, U.S. EPA Region V, ORC
Mark Johnson, ATSDR
Robert Darnell, U.S Department of Justice
Stan Rigney, IDEM
Randy Braun, IDEM
USCG NRC, NRC
Jeff Kelley, U S. EPA
Maupin Natalie, IDEM
Eric Kaufman, Marion County Health Department
Carol Ropski, U S EPA Region V, ESS
Jason Ravenscroft, Marion County Health Department
Sherry Fielding, U S EPA HQ
Dan Sparks, USFWS
Ed Karecki, USFWS
Bob Masbaum, Citizens Energy Group
Kristen Heitman, Providence Wildlife
Michael Massonne, City of Indianapolis
Cheryl Carlson, Citizens Energy Group
Emily Mack, City of Indianapolis
Thomas Marks, U.S EPA
Rex Osborn, IDEM
Gabriele Hauer, IDEM

Max Michael, IDEM
 Jason El-Zein, U S EPA
 Beverly Kush, U S. EPA
 Valincia Darby, Department of Interior
 John Glover, U S EPA
 Deirdre Wyatt, IDEM
 Samuel Borries, U S EPA Region V
 Jennifer Schick, City of Indianapolis
 Joseph Malek, U S. EPA Region V
 Gary Newhart, U S. EPA ERT

From: Verrneta Simon, On-Scene Coordinator

Date: 5/25/2012

Reporting Period: 5/18/2012-5/25/2012

1. Introduction

1.1 Background

Site Number:	B5YS	Contract Number:	
D.O. Number:		Action Memo Date:	9/30/2010
Response Authority:	CERCLA	Response Type:	PRP Oversight
Response Lead:	PRP	Incident Category:	Removal Action
NPL Status:	Non NPL	Operable Unit:	
Mobilization Date:	4/6/2011	Start Date:	4/6/2011
Demob Date:		Completion Date:	
CERCLIS ID:	INN0051050501	RCRIS ID:	
ERNS No.:		State Notification:	
FPN#:		Reimbursable Account #:	

1.1.1 Incident Category

Bankrupt Commercial Used Oils Facility

1.1.2 Site Description

See POLREP 1

1.1.2.1 Location

4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

See POLREP 1

2.1.2 Response Actions to Date

On May 18, 2012, TM Salvage completed Tank 51 scrapping operations.

- TM Salvage demobilized from the Site.

On May 21, 2012, 1" of rain fell

On May 22, water was observed pooling above all site manholes

On May 23, 2012, EPA ERT rep Gary Newhart was on site to look at the current state of the Site sewers

- OSC Verrneta Simon and EPA rep Joe Malek were on site for a site walk.
- Trihydro requested visual inspection of the Tank 51 secondary containment. No product was visible

on the floors or walls of the containment, and the condition was documented with photos.

On May 24, the PRP Group, Roger Ward Engineering, and the City of Indianapolis participated in a conference call regarding the City's concerns about standing water at the Site and site drainage.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

N/A

2.1.4 Progress Metrics

Waste Stream	Medium	Quantity	Discharge	Treatment	Disposal
Oily Water	Liquid	4,618,816 gallons		X	
Stormwater	Liquid	437,356 gallons		X	
Tank 51 Containment	Liquid	452,051 gallons		X	
Totes and Drums	Liquid	13,310 gallons		X	
Solidified Sludge	Solid	29,580 cyd			X
Unsolidified Sludge	Liquid	265 cyd		X	
Treated Stormwater	Liquid	1,314,036 gallons	X		

2.2 Planning Section

2.2.1 Anticipated Activities

- Backfill west bunker tank with a suitable fill material.
- Complete backfilling the solidification pits.
- Decide on a solution to keep the site from flooding and accruing standing water.

2.2.1.1 Planned Response Activities

None

2.2.1.2 Next Steps

U S EPA will provide oversight of PRP Group removal activities

2.2.2 Issues

None

2.3 Logistics Section

Not applicable

2.4 Finance Section

2.4.1 Narrative

Not applicable

2.5 Other Command Staff

2.5.1 Safety Officer

Not applicable

2.6 Liaison Officer

Not applicable

2.7 Information Officer

2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator

The next community meeting is not planned

3. Participating Entities

3.1 Unified Command

Indiana Department of Environmental Management

Indianapolis Department of Public Works

Pike Township Fire Department

City of Indianapolis

3.2 Cooperating Agencies

Marion County Health Department

4. Personnel On Site

START Contractor

Trihydro

5. Definition of Terms

ASAO – Administrative Settlement Agreement on Consent

ERRS – Emergency and Rapid Response Services

IDEM – Indiana Department of Environmental Management

OSC – On-Scene Coordinator

POLREP – Pollution Report

PRP - Potentially Responsible Party

QMP - Quality Management Plan

RCRA – Resource Conservation and Recovery Act

START – Superfund Technical Assessment and Response Team

U S. EPA – United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

For additional information, please refer to the US EPA lead removal action website at www.epaosc.org/esl

6.2 Reporting Schedule

The next POLREP will be submitted at a date to be determined

7. Situational Reference Materials

For additional information, please refer to the documents section at www.epaosc.org/esl





