



474899

I.1
3/20/09Steven
Renninger/CI/USEPA/US

To

03/20/2009 11:13 AM

Subject Rose Exterminator Site - Enforcement Update

History: This message has been forwarded.

Rose Exterminator Site Team:

Here is a summary of action items from the enforcement call today:

1. Review remaining 104e responses that are due by March 25 (Mila will summarize and distribute summary sheet).
2. Request SAIC to conduct an assets report to determine if Rose Ext Co has assets to perform removal (Mila will work with SAIC)
3. Joe will interview Mr. Dold by April 2. Questions will include activities at the site, etc.
4. Mila will prepare a follow-up 104e for Mr. Dold concerning corporate relationship, etc. Nola and Joe will review. 7 day deadline on the 104e. Send out ASAP.
5. Joe will identify if Rose Ext Co is paying taxes in Hamilton Co.
6. Team will make a decision about whether EPA has enough info to issue a 106 Order to a PRP (Dold) by April 2.
7. By April 15, team will decide if EPA should initiate a fund lead removal action and pursue cost recovery.
8. **Next team conference call is scheduled for April 2 at 11 am (Chicago time). Please call 513-569-7897, access code is "0781#".**

Note: I am on leave on March 23-27, if you need OSC approval for the 104e letter. etc, please contact Mark Durno.

Thanks.

Steve Renninger, On-Scene Coordinator
U.S. EPA Region V
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, OH 45268
Phone: 513-569-7539
Cell: 513-260-7849
email: renninger.steven@epa.gov