

**RECORD OF
COMMUNICATION**☐ PHONE CALL ☐ DISCUSSION ☒ FIELD TRIP ☐ CONFERENCE
☐ OTHER (SPECIFY)

(Record of item checked above)

TO:

Lloyd Hodges File

FROM:

Jim Pankani/RRS II
Jim Pankani

DATE

July 8, 1983

TIME

SUBJECT

Site inspection at Cities Services, East Chicago, IN

SUMMARY OF COMMUNICATION

The demolition work is proceeding very well. All of Area I has been cleared except the boiler house and the associated stacks. Most of the northern part of Area II has been cleared. Today there was no asbestos stripping or bagging work. National Wrecking has been clearing out a lot of the construction debris (not asbestos). Fourteen truckloads were hauled out before noon today. All trucks are washed and the loads wetted down before they leave the site. Cities Services has hired someone to do the truck washing.

The bagged asbestos from Area I is still located in >10 piles. The Indiana State Board of Health informed me that the disposal permit for the asbestos was mailed out Wednesday, July 6th. I informed Bob Reeder and Norman Mandell of this. Reeder has a copy of the draft Consent Decree and was generally familiar with its provisions. He said that he had given a copy to Norman Mandell of National Wrecking. Reeder is doing air monitoring daily with four portable units. He seems to be keeping a close eye on the work of National Wrecking. We made 2 minor changes in the map that Bob Faith sent me, but generally it was acceptable. The site was still very wet from a large storm last Friday. EPA Air Programs sent an inspector out yesterday to see if there were any air emissions. The inspector told me that he observed no problems.

US EPA RECORDS CENTER REGION 5



494206

CONCLUSIONS, ACTION TAKEN OR REQUIRED**INFORMATION COPIES**

TO:

Elam-5C

Taliaferro-5C