

**BOARD OF PUBLIC WORKS
OF THE COUNTY OF KENT**

1500 Scribner Ave., N.W. Grand Rapids, Michigan 49504

Telephone: (616) 774-3694

Friday,
July 14, 1978

Mr. Fred Kellow, Chief
Resource Recovery Division
Environmental Protection Bureau
Department of Natural Resources
Secondary Complex
Box 30028
Lansing, Michigan 48909
Attn: Dr. B. P. Shah

REF: Ten Mile Landfill - Tentative Construction schedule for the
week of July 17, 1978.

Dear Mr. Kellow:

The following is a list of activities during the week of July 17
that your department may be interested in observing or inspecting.
Please understand this schedule is only an estimate, and all of the
things listed are subject to change due to weather conditions, equip-
ment breakdown, or other unforeseen events.

July 17 - a) Drilling of two wells along north fence line. } not completed
(Postponed from July 12)
b) Place clay liner in Cell #8.

18 - Place clay liner in Cell #8.

21 - Place PVC liner in Cell #8.

All during the week we will be excavating Cell 23.

Please contact me if I can be of any assistance.

Sincerely,

KENT COUNTY DEPARTMENT OF PUBLIC WORKS

Curt A. Kemppainen
Curt A. Kemppainen

CAK/pdh

RECEIVED

JUL 17 1978

RESOURCE RECOVERY DIV.

*Kent County
10 mile*

Vernon J. Ehlers Chairman
John J. Oostema Vice Chairman
Fred J. Eardley Secretary

Robert L. Broersma Member
Jo H. Haverman Member
Friley T. Johnson Member
Arnold A. Wittenbach Member

David R. Despres, Director
Department of Public Works

US EPA RECORDS CENTER REGION 5



502513

*Note
date received
staff did follow
on post.*