



550866

Post-It™ Fax Note

7871

Date	8/11/94	# of pages	1
To	STEVE RENNINGER		
From	F. DACHTLER		
Co./Dept	USEPA		
Co.	E: E		
Phone #			
Fax #	522 2295		

TO: Steve Renninger  
FROM: Frank Dachtler  
DATE: 8/11/94

SUBJ: TDD Amendment Request proposal for Orbitron site.

TDD# T05-9407-003 must be increased in order to complete the work required. The following is an estimated hourly breakdown of the time spent and/or needed for Orbitron:

mobe/demobe to site - 3.5 hrs to site \* 2 ways \* 3 TATMs = 21 hrs

site time which included walkthrough, sampling, documentation, air monitoring, and mapping - 6 hrs \* 3 TATMs = 18 hrs

site prep. including loading/unloading of vehicle, equip. prep. and calibration - 2 TATMs \* 4 hrs = 8 hrs

sample prep., lab procurement, data review, lab follow up - 8-10 hrs

correspondence - 4 hrs


report prep. which includes extensive mapping, text, tables, photologs, and binding - 80-90 hrs

peer review/ corrections/ approval - 10 hrs

Increase of 40 hrs for a total of 160 hrs and \$12800.

Please call me to verbally verify increase. Thank you.

Sincerely,

  
Frank C. Dachtler  
Ecology and Environment, Inc.  
TAT Chemist