

Haley & Aldrich, Inc.
8899 Gander Creek Drive
Miamisburg, OH 45342-5432

Tel: 937.384.9940
Fax: 937.384.9946
HaleyAldrich.com



8 April 2010
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – March 2010
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in March 2010.

ACTIVITIES PERFORMED

None.

ANALYTICAL DATA RECEIVED

- Laboratory analytical data for annual mitigation performance monitoring performed February 16-17, 2010 at the six structures currently included in that program.

ISSUES ENCOUNTERED / RESOLVED

None.


UNRESOLVED ISSUES / DIFFICULTIES

None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

- Validation of laboratory analytical data for annual mitigation performance monitoring event conducted in February 2010.
- Preparation of draft results letters for annual mitigation monitoring event.
- Obtain access agreement signature from new occupant of a property included in the annual mitigation performance monitoring program.
- Routine quarterly conference call meeting with members of the Technical Committee.

Sincerely yours,
HALEY & ALDRICH, INC.


Susan J. Hoerr
Senior Scientist

Cc: W. John Ridd, Project Manager

Haley & Aldrich, Inc.
8899 Gander Creek Drive
Miamisburg, OH 45342-5432

Tel: 937.384.9940
Fax: 937.384.9946
HaleyAldrich.com



8 April 2010
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – March 2010
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in March 2010.

ACTIVITIES PERFORMED

None.

ANALYTICAL DATA RECEIVED

- Laboratory analytical data for annual mitigation performance monitoring performed February 16-17, 2010 at the six structures currently included in that program.

ISSUES ENCOUNTERED / RESOLVED

None.


UNRESOLVED ISSUES / DIFFICULTIES

None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

- Validation of laboratory analytical data for annual mitigation performance monitoring event conducted in February 2010.
- Preparation of draft results letters for annual mitigation monitoring event.
- Obtain access agreement signature from new occupant of a property included in the annual mitigation performance monitoring program.
- Routine quarterly conference call meeting with members of the Technical Committee.

Sincerely yours,
HALEY & ALDRICH, INC.


Susan J. Hoerr
Senior Scientist

Cc: W. John Ridd, Project Manager

Haley & Aldrich, Inc.
8899 Gander Creek Drive
Miamisburg, OH 45342-5432

Tel: 937.384.9940
Fax: 937.384.9946
HaleyAldrich.com



8 April 2010
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – March 2010
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in March 2010.

ACTIVITIES PERFORMED

None.

ANALYTICAL DATA RECEIVED

- Laboratory analytical data for annual mitigation performance monitoring performed February 16-17, 2010 at the six structures currently included in that program.

ISSUES ENCOUNTERED / RESOLVED

None.


UNRESOLVED ISSUES / DIFFICULTIES

None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

- Validation of laboratory analytical data for annual mitigation performance monitoring event conducted in February 2010.
- Preparation of draft results letters for annual mitigation monitoring event.
- Obtain access agreement signature from new occupant of a property included in the annual mitigation performance monitoring program.
- Routine quarterly conference call meeting with members of the Technical Committee.

Sincerely yours,
HALEY & ALDRICH, INC.


Susan J. Hoerr
Senior Scientist

Cc: W. John Ridd, Project Manager

Haley & Aldrich, Inc.
8899 Gander Creek Drive
Miamisburg, OH 45342-5432

Tel: 937.384.9940
Fax: 937.384.9946
HaleyAldrich.com



5 May 2010
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – April 2010
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in April 2010.

ACTIVITIES PERFORMED

- Completed validation of laboratory analytical data for second annual mitigation performance monitoring event, conducted in February 2010.
- Prepared draft letters to communicate results of second annual mitigation performance monitoring to owners/occupants of the properties included in that program.
- Conducted routine quarterly conference call with members of the Technical Committee.

ANALYTICAL DATA RECEIVED

None.

ISSUES ENCOUNTERED / RESOLVED

None.


UNRESOLVED ISSUES / DIFFICULTIES

None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

- Distribution of second annual mitigation performance monitoring results letters to owners/occupants of properties included in that program.

Sincerely yours,
HALEY & ALDRICH, INC.


Susan J. Hoerr
Senior Scientist

Cc: W. John Ridd, Project Manager

Haley & Aldrich, Inc.
8899 Gander Creek Drive
Miamisburg, OH 45342-5432

Tel: 937.384.9940
Fax: 937.384.9946
HaleyAldrich.com



5 May 2010
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – April 2010
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in April 2010.

ACTIVITIES PERFORMED

- Completed validation of laboratory analytical data for second annual mitigation performance monitoring event, conducted in February 2010.
- Prepared draft letters to communicate results of second annual mitigation performance monitoring to owners/occupants of the properties included in that program.
- Conducted routine quarterly conference call with members of the Technical Committee.

ANALYTICAL DATA RECEIVED

None.

ISSUES ENCOUNTERED / RESOLVED

None.

UNRESOLVED ISSUES / DIFFICULTIES

None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

- Distribution of second annual mitigation performance monitoring results letters to owners/occupants of properties included in that program.

Sincerely yours,
HALEY & ALDRICH, INC.

Susan J. Hoerr
Senior Scientist

Cc: W. John Ridd, Project Manager

Haley & Aldrich, Inc.
8899 Gander Creek Drive
Miamisburg, OH 45342-5432

Tel: 937.384.9940
Fax: 937.384.9946
HaleyAldrich.com



5 May 2010
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – April 2010
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in April 2010.

ACTIVITIES PERFORMED

- Completed validation of laboratory analytical data for second annual mitigation performance monitoring event, conducted in February 2010.
- Prepared draft letters to communicate results of second annual mitigation performance monitoring to owners/occupants of the properties included in that program.
- Conducted routine quarterly conference call with members of the Technical Committee.

ANALYTICAL DATA RECEIVED

None.

ISSUES ENCOUNTERED / RESOLVED

None.

UNRESOLVED ISSUES / DIFFICULTIES

None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

- Distribution of second annual mitigation performance monitoring results letters to owners/occupants of properties included in that program.

Sincerely yours,
HALEY & ALDRICH, INC.


Susan J. Hoerr
Senior Scientist

Cc: W. John Ridd, Project Manager

Haley & Aldrich, Inc.
8899 Gander Creek Drive
Miamisburg, OH 45342-5432

Tel: 937.384.9940
Fax: 937.384.9946
HaleyAldrich.com



9 June 2010
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – May 2010
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in May 2010.

ACTIVITIES PERFORMED

- Mailed the results letter and laboratory analytical data to the owners/occupants of the six properties included in the annual mitigation performance monitoring program. Provided copies of those letters to the U.S. EPA, Ohio Department of Health, and Public Health – Dayton & Montgomery County.
- Per request of U.S. EPA, prepared a draft update on the project status to address a stakeholder inquiry. The draft update was provided to U.S. EPA for review.

ANALYTICAL DATA RECEIVED

None.

ISSUES ENCOUNTERED / RESOLVED

None.

UNRESOLVED ISSUES / DIFFICULTIES

None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

- Distribution of project status update to address stakeholder inquiry.

Sincerely yours,
HALEY & ALDRICH, INC.

A handwritten signature in black ink, appearing to read "Susan J. Hoertt".

Susan J. Hoertt
Senior Scientist
Cc: W. John Ridd, Project Manager

Haley & Aldrich, Inc.
8899 Gander Creek Drive
Miamisburg, OH 45342-5432

Tel: 937.384.9940
Fax: 937.384.9946
HaleyAldrich.com



9 June 2010
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – May 2010
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in May 2010.

ACTIVITIES PERFORMED

- Mailed the results letter and laboratory analytical data to the owners/occupants of the six properties included in the annual mitigation performance monitoring program. Provided copies of those letters to the U.S. EPA, Ohio Department of Health, and Public Health – Dayton & Montgomery County.
- Per request of U.S. EPA, prepared a draft update on the project status to address a stakeholder inquiry. The draft update was provided to U.S. EPA for review.

ANALYTICAL DATA RECEIVED

None.

ISSUES ENCOUNTERED / RESOLVED

None.

UNRESOLVED ISSUES / DIFFICULTIES

None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

- Distribution of project status update to address stakeholder inquiry.

Sincerely yours,
HALEY & ALDRICH, INC.

A handwritten signature in black ink, appearing to read "Susan J. Hoertt".

Susan J. Hoertt
Senior Scientist
Cc: W. John Ridd, Project Manager

Haley & Aldrich, Inc.
8899 Gander Creek Drive
Miamisburg, OH 45342-5432

Tel: 937.384.9940
Fax: 937.384.9946
HaleyAldrich.com



9 June 2010
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – May 2010
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in May 2010.

ACTIVITIES PERFORMED

- Mailed the results letter and laboratory analytical data to the owners/occupants of the six properties included in the annual mitigation performance monitoring program. Provided copies of those letters to the U.S. EPA, Ohio Department of Health, and Public Health – Dayton & Montgomery County.
- Per request of U.S. EPA, prepared a draft update on the project status to address a stakeholder inquiry. The draft update was provided to U.S. EPA for review.

ANALYTICAL DATA RECEIVED

None.

ISSUES ENCOUNTERED / RESOLVED

None.

UNRESOLVED ISSUES / DIFFICULTIES

None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

- Distribution of project status update to address stakeholder inquiry.

Sincerely yours,
HALEY & ALDRICH, INC.

A handwritten signature in black ink, appearing to read "Susan J. Hoertt".

Susan J. Hoertt
Senior Scientist
Cc: W. John Ridd, Project Manager

Haley & Aldrich, Inc.
8899 Gander Creek Drive
Miamisburg, OH 45342-5432

Tel: 937.384.9940
Fax: 937.384.9946
HaleyAldrich.com



7 July 2010
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – June 2010
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in June 2010.

ACTIVITIES PERFORMED

- Performed reconnaissance of site. Observed that the structure located at [REDACTED] Ex. 6 P... Names, ... [REDACTED] has been demolished and the parcel is currently vacant.

ANALYTICAL DATA RECEIVED

None.

ISSUES ENCOUNTERED / RESOLVED

None.

UNRESOLVED ISSUES / DIFFICULTIES

None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

- Distribution of project status update to address stakeholder inquiry.

Sincerely yours,
HALEY & ALDRICH, INC.

A handwritten signature in blue ink, appearing to read 'Susan J. Hoerrt'.

Susan J. Hoerrt
Senior Scientist

Cc: W. John Ridd, Project Manager

Haley & Aldrich, Inc.
8899 Gander Creek Drive
Miamisburg, OH 45342-5432

Tel: 937.384.9940
Fax: 937.384.9946
HaleyAldrich.com



7 July 2010
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – June 2010
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in June 2010.

ACTIVITIES PERFORMED

- Performed reconnaissance of site. Observed that the structure located at [REDACTED] Ex. 6 P... Nam... has been demolished and the parcel is currently vacant.

ANALYTICAL DATA RECEIVED

None.

ISSUES ENCOUNTERED / RESOLVED

None.

UNRESOLVED ISSUES / DIFFICULTIES

None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

- Distribution of project status update to address stakeholder inquiry.

Sincerely yours,
HALEY & ALDRICH, INC.

A handwritten signature in blue ink, appearing to read "Susan J. Hoertt".

Susan J. Hoertt

Senior Scientist

Cc: W. John Ridd, Project Manager

Haley & Aldrich, Inc.
8899 Gander Creek Drive
Miamisburg, OH 45342-5432

Tel: 937.384.9940
Fax: 937.384.9946
HaleyAldrich.com



7 July 2010
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – June 2010
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in June 2010.

ACTIVITIES PERFORMED

- Performed reconnaissance of site. Observed that the structure located at [REDACTED] Ex. 6 P... Na... has been demolished and the parcel is currently vacant.

ANALYTICAL DATA RECEIVED

None.

ISSUES ENCOUNTERED / RESOLVED

None.

UNRESOLVED ISSUES / DIFFICULTIES

None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

- Distribution of project status update to address stakeholder inquiry.

Sincerely yours,
HALEY & ALDRICH, INC.

A handwritten signature in blue ink, appearing to read "Susan J. Hoertt", with a long horizontal line extending to the right.

Susan J. Hoertt
Senior Scientist

Cc: W. John Ridd, Project Manager

Haley & Aldrich, Inc.
8899 Gander Creek Drive
Miamisburg, OH 45342-5432

Tel: 937.384.9940
Fax: 937.384.9946
HaleyAldrich.com



9 August 2010
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – July 2010
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in July 2010.

ACTIVITIES PERFORMED

None.

ANALYTICAL DATA RECEIVED

None.

ISSUES ENCOUNTERED / RESOLVED

None.

UNRESOLVED ISSUES / DIFFICULTIES

None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

- Routine conference call meeting with Home Avenue Technical Committee.
- Distribution of project status update to address stakeholder inquiry.

Sincerely yours,
HALEY & ALDRICH, INC.

A handwritten signature in black ink, appearing to read 'Susan J. Hoertt'.

Susan J. Hoertt
Senior Scientist

Cc: W. John Ridd, Project Manager

Haley & Aldrich, Inc.
8899 Gander Creek Drive
Miamisburg, OH 45342-5432

Tel: 937.384.9940
Fax: 937.384.9946
HaleyAldrich.com



9 August 2010
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – July 2010
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in July 2010.

ACTIVITIES PERFORMED

None.

ANALYTICAL DATA RECEIVED

None.

ISSUES ENCOUNTERED / RESOLVED

None.

UNRESOLVED ISSUES / DIFFICULTIES

None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

- Routine conference call meeting with Home Avenue Technical Committee.
- Distribution of project status update to address stakeholder inquiry.

Sincerely yours,
HALEY & ALDRICH, INC.

A handwritten signature in black ink, appearing to read "Susan J. Hoertt".

Susan J. Hoertt
Senior Scientist

Cc: W. John Ridd, Project Manager

Haley & Aldrich, Inc.
8899 Gander Creek Drive
Miamisburg, OH 45342-5432

Tel: 937.384.9940
Fax: 937.384.9946
HaleyAldrich.com



9 August 2010
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – July 2010
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in July 2010.

ACTIVITIES PERFORMED

None.

ANALYTICAL DATA RECEIVED

None.

ISSUES ENCOUNTERED / RESOLVED

None.

UNRESOLVED ISSUES / DIFFICULTIES

None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

- Routine conference call meeting with Home Avenue Technical Committee.
- Distribution of project status update to address stakeholder inquiry.

Sincerely yours,
HALEY & ALDRICH, INC.

A handwritten signature in black ink, appearing to read "Susan J. Hoertt".

Susan J. Hoertt
Senior Scientist

Cc: W. John Ridd, Project Manager

Haley & Aldrich, Inc.
8899 Gander Creek Drive
Miamisburg, OH 45342-5432

Tel: 937.384.9940
Fax: 937.384.9946
HaleyAldrich.com



15 September 2010
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – August 2010
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in August 2010.

ACTIVITIES PERFORMED

- Routine conference call meeting with Home Avenue Technical Committee.

ANALYTICAL DATA RECEIVED

None.

ISSUES ENCOUNTERED / RESOLVED

None.

UNRESOLVED ISSUES / DIFFICULTIES

None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

- Distribution of project status update to address stakeholder inquiry.

Sincerely yours,
HALEY & ALDRICH, INC.

A handwritten signature in black ink, appearing to read "Susan J. Hoertt".

Susan J. Hoertt
Senior Scientist

Cc: W. John Ridd, Project Manager

Haley & Aldrich, Inc.
8899 Gander Creek Drive
Miamisburg, OH 45342-5432

Tel: 937.384.9940
Fax: 937.384.9946
HaleyAldrich.com



5 October 2010
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – September 2010
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in September 2010.

ACTIVITIES PERFORMED

- Distributed project update letter to the Southwest Priority Board.
- Received approval from U.S. EPA to reduce financial assurance for the project.

ANALYTICAL DATA RECEIVED

None.

ISSUES ENCOUNTERED / RESOLVED

None.


UNRESOLVED ISSUES / DIFFICULTIES

None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

None.

Sincerely yours,
HALEY & ALDRICH, INC.


Susan J. Hoertt
Senior Scientist

Cc: W. John Ridd, Project Manager

Haley & Aldrich, Inc.
8899 Gander Creek Drive
Miamisburg, OH 45342-5432

Tel: 937.384.9940
Fax: 937.384.9946
HaleyAldrich.com



5 October 2010
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – September 2010
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in September 2010.

ACTIVITIES PERFORMED

- Distributed project update letter to the Southwest Priority Board.
- Received approval from U.S. EPA to reduce financial assurance for the project.

ANALYTICAL DATA RECEIVED

None.

ISSUES ENCOUNTERED / RESOLVED

None.


UNRESOLVED ISSUES / DIFFICULTIES

None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

None.

Sincerely yours,
HALEY & ALDRICH, INC.


Susan J. Hoertt
Senior Scientist

Cc: W. John Ridd, Project Manager

Haley & Aldrich, Inc.
8899 Gander Creek Drive
Miamisburg, OH 45342-5432

Tel: 937.384.9940
Fax: 937.384.9946
HaleyAldrich.com



5 October 2010
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – September 2010
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in September 2010.

ACTIVITIES PERFORMED

- Distributed project update letter to the Southwest Priority Board.
- Received approval from U.S. EPA to reduce financial assurance for the project.

ANALYTICAL DATA RECEIVED

None.

ISSUES ENCOUNTERED / RESOLVED

None.


UNRESOLVED ISSUES / DIFFICULTIES

None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

None.

Sincerely yours,
HALEY & ALDRICH, INC.


Susan J. Hoertt
Senior Scientist

Cc: W. John Ridd, Project Manager

Haley & Aldrich, Inc.
8899 Gander Creek Drive
Miamisburg, OH 45342-5432

Tel: 937.384.9940
Fax: 937.384.9946
HaleyAldrich.com



9 November 2010
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – October 2010
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in October 2010.

ACTIVITIES PERFORMED

None.

ANALYTICAL DATA RECEIVED

None.

ISSUES ENCOUNTERED / RESOLVED

None.

UNRESOLVED ISSUES / DIFFICULTIES

None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

- Technical Committee quarterly meeting.

Sincerely yours,
HALEY & ALDRICH, INC.

A handwritten signature in black ink, appearing to read "Susan J. Hoertt".

Susan J. Hoertt
Senior Scientist

Cc: W. John Ridd, Project Manager

Haley & Aldrich, Inc.
8899 Gander Creek Drive
Miamisburg, OH 45342-5432

Tel: 937.384.9940
Fax: 937.384.9946
HaleyAldrich.com



9 November 2010
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – October 2010
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in October 2010.

ACTIVITIES PERFORMED

None.

ANALYTICAL DATA RECEIVED

None.

ISSUES ENCOUNTERED / RESOLVED

None.

UNRESOLVED ISSUES / DIFFICULTIES

None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

- Technical Committee quarterly meeting.

Sincerely yours,
HALEY & ALDRICH, INC.

A handwritten signature in black ink, appearing to read "Susan J. Hoertt".

Susan J. Hoertt
Senior Scientist

Cc: W. John Ridd, Project Manager

Haley & Aldrich, Inc.
8899 Gander Creek Drive
Miamisburg, OH 45342-5432

Tel: 937.384.9940
Fax: 937.384.9946
HaleyAldrich.com



9 November 2010
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – October 2010
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in October 2010.

ACTIVITIES PERFORMED

None.

ANALYTICAL DATA RECEIVED

None.

ISSUES ENCOUNTERED / RESOLVED

None.

UNRESOLVED ISSUES / DIFFICULTIES

None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

- Technical Committee quarterly meeting.

Sincerely yours,
HALEY & ALDRICH, INC.

A handwritten signature in black ink, appearing to read "Susan J. Hoertt".

Susan J. Hoertt
Senior Scientist

Cc: W. John Ridd, Project Manager



7 March 2011
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – February 2011
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in February 2011.

ACTIVITIES PERFORMED

- Discussed with USEPA the proposed timeframe for annual mitigation performance monitoring and received USEPA's concurrence the event could be scheduled the week beginning March 14, 2011.

ANALYTICAL DATA RECEIVED

None.

ISSUES ENCOUNTERED / RESOLVED

None.

UNRESOLVED ISSUES / DIFFICULTIES

None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

- Schedule annual mitigation performance monitoring appointments
- Inform USEPA of the annual mitigation performance monitoring schedule.
- Conduct annual mitigation performance monitoring.
- Quarterly meeting with Technical Committee.

Sincerely yours,
HALEY & ALDRICH, INC.

A handwritten signature in black ink, appearing to read "Susan J. Hoertt".

Susan J. Hoertt
Senior Scientist
Cc: W. John Ridd, Project Manager



7 March 2011
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – February 2011
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in February 2011.

ACTIVITIES PERFORMED

- Discussed with USEPA the proposed timeframe for annual mitigation performance monitoring and received USEPA's concurrence the event could be scheduled the week beginning March 14, 2011.

ANALYTICAL DATA RECEIVED

None.

ISSUES ENCOUNTERED / RESOLVED

None.

UNRESOLVED ISSUES / DIFFICULTIES

None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

- Schedule annual mitigation performance monitoring appointments
- Inform USEPA of the annual mitigation performance monitoring schedule.
- Conduct annual mitigation performance monitoring.
- Quarterly meeting with Technical Committee.

Sincerely yours,
HALEY & ALDRICH, INC.

A handwritten signature in black ink, appearing to read "Susan J. Hoertt".

Susan J. Hoertt
Senior Scientist
Cc: W. John Ridd, Project Manager



7 March 2011
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – February 2011
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in February 2011.

ACTIVITIES PERFORMED

- Discussed with USEPA the proposed timeframe for annual mitigation performance monitoring and received USEPA's concurrence the event could be scheduled the week beginning March 14, 2011.

ANALYTICAL DATA RECEIVED

None.

ISSUES ENCOUNTERED / RESOLVED

None.

UNRESOLVED ISSUES / DIFFICULTIES

None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

- Schedule annual mitigation performance monitoring appointments
- Inform USEPA of the annual mitigation performance monitoring schedule.
- Conduct annual mitigation performance monitoring.
- Quarterly meeting with Technical Committee.

Sincerely yours,
HALEY & ALDRICH, INC.

A handwritten signature in black ink, appearing to read "Susan J. Hoertt".

Susan J. Hoertt
Senior Scientist
Cc: W. John Ridd, Project Manager

Haley & Aldrich, Inc.
8899 Gander Creek Drive
Miamisburg, OH 45342-5432

Tel: 937.384.9940
Fax: 937.384.9946
HaleyAldrich.com



10 November 2011
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – October 2011
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in October 2011.

ACTIVITIES PERFORMED

- Conducted regularly scheduled quarterly meeting with members of the Technical Committee.
- Discussed with U.S. EPA strategies for completing remaining work under the Administrative Order of Consent for the Site.

ANALYTICAL DATA RECEIVED

- None.

ISSUES ENCOUNTERED / RESOLVED

- None.

UNRESOLVED ISSUES / DIFFICULTIES

- None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

- None.

Sincerely yours,
HALEY & ALDRICH, INC.

A handwritten signature in black ink, appearing to read 'Susan J. Hoertt'.

Susan J. Hoertt
Senior Scientist

Cc: W. John Ridd, Project Manager

Haley & Aldrich, Inc.
8899 Gander Creek Drive
Miamisburg, OH 45342-5432

Tel: 937.384.9940
Fax: 937.384.9946
HaleyAldrich.com



10 November 2011
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – October 2011
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in October 2011.

ACTIVITIES PERFORMED

- Conducted regularly scheduled quarterly meeting with members of the Technical Committee.
- Discussed with U.S. EPA strategies for completing remaining work under the Administrative Order of Consent for the Site.

ANALYTICAL DATA RECEIVED

- None.

ISSUES ENCOUNTERED / RESOLVED

- None.

UNRESOLVED ISSUES / DIFFICULTIES

- None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

- None.

Sincerely yours,
HALEY & ALDRICH, INC.

A handwritten signature in black ink, appearing to read "Susan J. Hoertt".

Susan J. Hoertt
Senior Scientist

Cc: W. John Ridd, Project Manager

Haley & Aldrich, Inc.
8899 Gander Creek Drive
Miamisburg, OH 45342-5432

Tel: 937.384.9940
Fax: 937.384.9946
HaleyAldrich.com



10 November 2011
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – October 2011
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in October 2011.

ACTIVITIES PERFORMED

- Conducted regularly scheduled quarterly meeting with members of the Technical Committee.
- Discussed with U.S. EPA strategies for completing remaining work under the Administrative Order of Consent for the Site.

ANALYTICAL DATA RECEIVED

- None.

ISSUES ENCOUNTERED / RESOLVED

- None.

UNRESOLVED ISSUES / DIFFICULTIES

- None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

- None.

Sincerely yours,
HALEY & ALDRICH, INC.

A handwritten signature in black ink, appearing to read 'Susan J. Hoertt'.

Susan J. Hoertt
Senior Scientist

Cc: W. John Ridd, Project Manager