







**ENVIRONMENTAL RESTORATION LLC.**Daily Work Order No. 1U.S. EPA, Region 5**DAILY WORK ORDER**

DATE: 10/8/10		TASK ORDER: 047		PAGE 1 of 1			
WORK SITE NAME: ESI ENVIRONMENTAL		MONITOR(S)					
		START WESTON OTHER:					
LOCATION (CITY, STATE): INDIANAPOLIS, IN		SHIFT 1	START TIME: 8:00AM	STOP TIME: 6:30PM			
CONTRACTOR: ENVIRONMENTAL RESTORATION LLC		OSC: VERNETA SIMON					
1. WORK AUTHORIZED		WORK ACCOMPLISHED					
(1) Mobilize to Site		(1) Complete					
(2) Sample tanks and containers for Haz Characterization.		(2) Continue					
(3) Setup Site Security, and change/add locks		(3) Complete					
(4) Perform Haz Characterization		(4) Continue					
WEATHER CONDITIONS ENCOUNTERED:		SUNNY, WARM WITH A HIGH OF 78					
OSC INITIALS: <i>VS</i>		RM INITIALS: <i>RB</i>		OSC INITIALS: <i>VS</i>			
				RM INITIALS: <i>RB</i>			
2. NUMBER OF PERSONNEL AUTHORIZED							
1 RESPONSE MANAGER		1 TRUCK DRIVER		OTHER (SPECIFY)			
		FOREMAN		OPERATORS			
CLEANUP TECH		ACCOUNTANT		H&S TECH. 4			
				LABORERS			
3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED							
ITEM	QTY	USED	NOT USED / OR DOWN	ITEM	QTY	USED	NOT USED / OR DOWN
0936-51 Pick-up truck	1	1					
0547-27 Box Truck	1	1					
0930-33 Pick-up Truck	1	1					
0888-07 Stake Bed	1	1					
4. AMENDMENTS (INCLUDE TIME)							
NONE							
SIGNATURE OF OSC		DATE		SIGNATURE OF RESPONSE MANAGER		DATE	
<i>Verneta Simon</i>		10/8/10		<i>[Signature]</i>		10/8/10	





**ENVIRONMENTAL RESTORATION LLC.**Daily Work Order No. 2U.S. EPA, Region 5**DAILY WORK ORDER**

DATE: 10/9/10		TASK ORDER: 047		PAGE 1 OF 1			
WORK SITE NAME: ESI ENVIRONMENTAL		MONITOR(S)					
		START WESTON OTHER:					
LOCATION (CITY, STATE): INDIANAPOLIS, IN		SHIFT 1	START TIME: 8:00AM	STOP TIME: 6:30PM			
CONTRACTOR: ENVIRONMENTAL RESTORATION LLC		OSC: VERNETA SIMON					
1. WORK AUTHORIZED		WORK ACCOMPLISHED					
(1) Sample tanks and containers for Haz Characterization.		(1) Complete					
(2) Perform Haz Characterization		(2) Complete					
(3) Sample the East and West Million gallon bunker tanks for analysis		(3) Complete					
WEATHER CONDITIONS ENCOUNTERED:		SUNNY, WARM WITH A HIGH OF 81					
OSC INITIALS: <i>VJS</i>		RM INITIALS: <i>RB</i>		OSC INITIALS: <i>VJS</i>			
				RM INITIALS: <i>RB</i>			
2. NUMBER OF PERSONNEL AUTHORIZED							
1 RESPONSE MANAGER		1 TRUCK DRIVER		OTHER (SPECIFY)			
		FOREMAN		OPERATORS			
CLEANUP TECH		ACCOUNTANT		H&S TECH. 3			
		LABORERS					
3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED							
ITEM	QTY	USED	NOT USED / OR DOWN	ITEM	QTY	USED	NOT USED / OR DOWN
0936-51 Pick-up truck	1	1					
0547-27 Box Truck	1	1					
0930-33 Pick-up Truck	1	1					
0888-07 Stake Bed	1	1					
4. AMENDMENTS (INCLUDE TIME)							
NONE							
SIGNATURE OF OSC		DATE		SIGNATURE OF RESPONSE MANAGER		DATE	
<i>Verneta Simon</i>		10/9/10		<i>[Signature]</i>		10/9/10	

**ENVIRONMENTAL RESTORATION LLC.**Daily Work Order No. 3U.S. EPA, Region 5**DAILY WORK ORDER**

DATE: 10/11/10		TASK ORDER: 047		PAGE 1 OF 1			
WORK SITE NAME: ESI ENVIRONMENTAL		MONITOR(S) START WESTON OTHER:					
LOCATION (CITY, STATE): INDIANAPOLIS, IN		SHIFT 1	START TIME: 7:00PM	STOP TIME: 9:30PM			
CONTRACTOR: ENVIRONMENTAL RESTORATION LLC		OSC: VERNETA SIMON / ANITA BOSEMAN					
1. WORK AUTHORIZED		WORK ACCOMPLISHED					
(1) Responded to a phone call by the security company regarding a possible leaking pipe in the facility		(1) Complete					
WEATHER CONDITIONS ENCOUNTERED:		SUNNY, WARM WITH A HIGH OF 77					
OSC INITIALS: 		RM INITIALS: 		OSC INITIALS: 			
RM INITIALS: 							
2. NUMBER OF PERSONNEL AUTHORIZED							
RESPONSE MANAGER _____		TRUCK DRIVER <u>1</u>		FOREMAN _____ OPERATORS _____ OTHER (SPECIFY) _____			
CLEANUP TECH _____		ACCOUNTANT _____		H&S TECH. _____ LABORERS _____			
3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED							
ITEM	QTY	USED	NOT USED / OR DOWN	ITEM	QTY	USED	NOT USED / OR DOWN
0936-50 Pick-up truck	1	1					
4. AMENDMENTS (INCLUDE TIME)							
NONE							
SIGNATURE OF OSC 		DATE 10/13/10		SIGNATURE OF RESPONSE MANAGER 		DATE 10/13/10	







**ENVIRONMENTAL RESTORATION LLC.**Daily Work Order No. 4U.S. EPA, Region 5**DAILY WORK ORDER**

DATE: 10/12/10		TASK ORDER: 047		PAGE 1 of 1			
WORK SITE NAME: ESI ENVIRONMENTAL		MONITOR(S)					
LOCATION (CITY, STATE): INDIANAPOLIS, IN		START SHIFT 1		WESTON OTHER: START TIME: 8:00AM STOP TIME: 6:30PM			
CONTRACTOR: ENVIRONMENTAL RESTORATION LLC RICHIE BYRD (RM)		OSC: VERNETA SIMON / ANITA BOSEMAN					
1. WORK AUTHORIZED		WORK ACCOMPLISHED					
(1) Inspected pipe from previous day's incident and pumped water from pit.		(1) Complete					
(2) Transferred Hydrogen Peroxide into totes for disposal		(2) Complete					
(3) Collected 5 samples for analysis for PCB's and TCLP metals		(3) Complete					
(4) Began inspections on the storm water system		(4) Continue					
WEATHER CONDITIONS ENCOUNTERED:		SUNNY, WARM WITH A HIGH OF 80					
OSC INITIALS: 		RM INITIALS:		OSC INITIALS: 			
RM INITIALS:		OSC INITIALS:		RM INITIALS:			
2. NUMBER OF PERSONNEL AUTHORIZED							
1 RESPONSE MANAGER		1 TRUCK DRIVER		OTHER (SPECIFY)			
1 CLEANUP TECH		1 ACCOUNTANT		1 FOREMAN			
				4 OPERATORS			
				H&S TECH. 4 LABORERS			
3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED							
ITEM	QTY	USED	NOT USED / OR DOWN	ITEM	QTY	USED	NOT USED / OR DOWN
0936-51 Pick-up truck 4x4	1	1					
0936-50 Pick-up truck 4x4	1	1					
0888-07 Stake Bed	1	1					
0743-25 Vacuum Truck	1		1				
Rental Forklift 5000#	1	1					
4. AMENDMENTS (INCLUDE TIME)							
NONE							
SIGNATURE OF OSC 				SIGNATURE OF RESPONSE MANAGER 			
DATE 10/13/10				DATE			







**ENVIRONMENTAL RESTORATION LLC.**Daily Work Order No. 5U.S. EPA, Region 5**DAILY WORK ORDER**

DATE: 10/13/10		TASK ORDER: 047		PAGE 1 of 1	
WORK SITE NAME: ESI ENVIRONMENTAL		MONITOR(S) START WESTON OTHER:			
LOCATION (CITY, STATE): INDIANAPOLIS, IN		SHIFT 1	START TIME: 8:00AM	STOP TIME: 6:30PM	
CONTRACTOR: ENVIRONMENTAL RESTORATION LLC RICHIE BYRD (RM)		OSC: ANITA BOSEMAN			
1. WORK AUTHORIZED		WORK ACCOMPLISHED			
(1) Began transferring of the sample containers to the solidification pit.		(1) Complete			
(2) Transportation and Disposal of Hydrogen Peroxide and Sodium Hydrosulfide		(2) Complete			
(3) Removed liquids from the leaking tanker and transferred to the solidification pit		(3) Complete			
(4) Began cleaning the storm water system		(4) Continue			
WEATHER CONDITIONS ENCOUNTERED:		SUNNY, WARM WITH A HIGH OF 80			
OSC INITIALS: <i>AB</i>		RM INITIALS:		OSC INITIALS: <i>AB</i>	
RM INITIALS:		OSC INITIALS:		RM INITIALS:	
2. NUMBER OF PERSONNEL AUTHORIZED					
1 RESPONSE MANAGER		1 TRUCK DRIVER		OTHER (SPECIFY)	
1 CLEANUP TECH		1 ACCOUNTANT		1 FOREMAN	
1 H&S TECH.		4 LABORERS		1 OPERATORS	
3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED					
ITEM	QTY	USED	NOT USED / OR DOWN	ITEM	QTY
0936-51 Pick-up truck 4x4	1	1			
0936-50 Pick-up truck 4x4	1	1			
0888-07 Stake Bed	1	1			
0743-25 Vacuum Truck	1	1			
Rental Forklift 5000#	1	1			
4. AMENDMENTS (INCLUDE TIME)					
NONE					
SIGNATURE OF OSC <i>Anita Boseman</i>		DATE 10/13/10		SIGNATURE OF RESPONSE MANAGER	
				DATE	

**ENVIRONMENTAL RESTORATION LLC.**Daily Work Order No. 6U.S. EPA, Region 5**DAILY WORK ORDER**






DATE: 10/14/10		TASK ORDER: 047		PAGE 1 OF 1			
WORK SITE NAME: ESI ENVIRONMENTAL		MONITOR(S)					
LOCATION (CITY, STATE): INDIANAPOLIS, IN		START 1		WESTON OTHER: START TIME: 8:00AM STOP TIME: 6:30PM			
CONTRACTOR: ENVIRONMENTAL RESTORATION LLC RICHIE BYRD (RM)		OSC: ANITA BOSEMAN					
1. WORK AUTHORIZED		WORK ACCOMPLISHED					
(1) Finished transfer of the sample containers to the solidification pit		(1) Complete					
(2) Continue cleaning the storm water system		(2) Continue					
(3) Continued lab pack inventory		(3) Continue					
WEATHER CONDITIONS ENCOUNTERED:		SUNNY, WARM WITH A HIGH OF 80					
OSC INITIALS: 		RM INITIALS: 		OSC INITIALS: 			
RM INITIALS: 							
2. NUMBER OF PERSONNEL AUTHORIZED							
1 RESPONSE MANAGER		1 TRUCK DRIVER		OTHER (SPECIFY)			
		FOREMAN		OPERATORS			
CLEANUP TECH		ACCOUNTANT		H&S TECH. 5 LABORERS			
3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED							
ITEM	QTY	USED	NOT USED / OR DOWN	ITEM	QTY	USED	NOT USED / OR DOWN
0936-51 Pick-up truck 4x4	1	1					
0936-50 Pick-up truck 4x4	1	1					
0888-07 Stake Bed	1	1					
0743-25 Vacuum Truck	1	1					
Rental Forklift 5000#	1	1					
4. AMENDMENTS (INCLUDE TIME)							
NONE							
SIGNATURE OF OSC 				DATE: 10/14/10			
SIGNATURE OF RESPONSE MANAGER 				DATE: 10/14/10			

**ENVIRONMENTAL RESTORATION LLC.**Daily Work Order No. 7U.S. EPA, Region 5**DAILY WORK ORDER**

DATE: 10/15/10		TASK ORDER: 047		PAGE 1 OF 1			
WORK SITE NAME: ESI ENVIRONMENTAL		MONITOR(S) START WESTON OTHER:					
LOCATION (CITY, STATE): INDIANAPOLIS, IN		SHIFT 1	START TIME: 8:00AM	STOP TIME: 6:30PM			
CONTRACTOR: ENVIRONMENTAL RESTORATION LLC RICHEL BYRD (RM)		OSC: ANITA BOSEMAN					
1. WORK AUTHORIZED		WORK ACCOMPLISHED					
(1) Continued Cleaning the Storm Water Sytem		(1) Continue					
(2) Started the transferring liquids from the concrete access pit to the West million gallon tank		(2) Continue					
(3) Continued lab pack inventory		(3) Continue					
(4) Sampled storm water manhole and Frac tank 10 and delivered samples to Pace for analytical		(4) Complete					
(5) Disposal and Trans of 4100 gallons of Sodium Hydroxide		(5) Complete					
WEATHER CONDITIONS ENCOUNTERED:		SUNNY, WARM WITH A HIGH OF 78					
 OSC INITIALS:		 RM INITIALS:		 OSC INITIALS:			
 RM INITIALS:							
2. NUMBER OF PERSONNEL AUTHORIZED							
1 RESPONSE MANAGER		1 TRUCK DRIVER		FOREMAN OPERATORS OTHER (SPECIFY)			
CLEANUP TECH		ACCOUNTANT		H&S TECH. 5 LABORERS			
3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED							
ITEM	QTY	USED	NOT USED / OR DOWN	ITEM	QTY	USED	NOT USED / OR DOWN
0936-51 Pick-up truck 4x4	1	1					
0936-50 Pick-up truck 4x4	1	1					
0888-07 Stake Bed	1	1					
0743-25 Vacuum Truck	1	1					
Rental Forklift 5000#	1	1					
4. AMENDMENTS (INCLUDE TIME)							
NONE							
SIGNATURE OF OSC 		DATE: 10/15/10		SIGNATURE OF RESPONSE MANAGER 		DATE: 10/15/10	



DAILY WORK ORDER

DATE: 10/20/10		TASK ORDER: 047		PAGE 1 of 1	
WORK SITE NAME: ESI ENVIRONMENTAL		MONITOR(S)			
LOCATION (CITY, STATE): INDIANAPOLIS, IN		START 1		WESTON OTHER: START TIME: 8:00AM STOP TIME: 7:00PM	
CONTRACTOR: ENVIRONMENTAL RESTORATION LLC RICHIE BYRD (RM)		OSC: ANITA BOSEMAN			
1. WORK AUTHORIZED		WORK ACCOMPLISHED			
(1) Continued Cleaning the Storm Water System, 12 man ways have been cleaned and jetted to date.		(1) Continue			
(2) Continued transferring liquids from the concrete access pit to the West and East million gallon tank. 28 ft of sludge and oily water has been removed to date. Water is still entering the pit from the storm water system.		(2) Continue			
(3) Started placing lids on the North and South API tank.		(3) Continue			
WEATHER CONDITIONS ENCOUNTERED:		SUNNY, WINDY, AND COOL WITH A HIGH OF 67			
OSC INITIALS: 		RM INITIALS: 		OSC INITIALS: 	
OSC INITIALS:		RM INITIALS:		OSC INITIALS:	
OSC INITIALS:		RM INITIALS:		OSC INITIALS:	
2. NUMBER OF PERSONNEL AUTHORIZED					
1 RESPONSE MANAGER		1 TRUCK DRIVER		OTHER (SPECIFY)	
1 FOREMAN		1 OPERATORS			
1 CLEANUP TECH		3 H&S TECH.		LABORERS	
3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED					
ITEM	QTY	USED	NOT USED / OR DOWN	ITEM	QTY
0936-51 Pick-up truck 4x4	1	1			
0936-50 Pick-up truck 4x4	1	1			
0838-06 Stake Bed	1	1			
0743-25 Vacuum Truck	1	1			
Box/Storage Trailer #0815-34	1	1			
4. AMENDMENTS (INCLUDE TIME)					
NONE					
SIGNATURE OF OSC		DATE: 10/20/10		SIGNATURE OF RESPONSE MANAGER	
					
				DATE: 10/20/10	

**ENVIRONMENTAL RESTORATION LLC.**Daily Work Order No. 11U.S. EPA, Region 5**DAILY WORK ORDER**

DATE: 10/21/10		TASK ORDER: 047		PAGE 1 of 1			
WORK SITE NAME: ESI ENVIRONMENTAL		MONITOR(S)					
LOCATION (CITY, STATE): INDIANAPOLIS, IN		START 1		WESTON OTHER: START TIME: 7:00AM STOP TIME: 7:00PM			
CONTRACTOR: ENVIRONMENTAL RESTORATION LLC RICHIE BYRD (RM)		OSC: ANITA BOSEMAN					
1. WORK AUTHORIZED		WORK ACCOMPLISHED					
(1) Continued Cleaning the Storm Water System, 3 man were cleaned and jetted today. 15 man ways have been cleaned and jetted to date.		(1) Continue					
(2) Continued transferring liquids from the concrete access pit to the West million gallon tank. Tank is leaking into the pit from the west million tank.		(2) Continue					
(3) Finished placing lids on the North and South API tank.		(3) Complete					
(4) Re-sampled Frac 10 and the lowest man-way in the storm water system for oil and grease.		(4) Complete					
WEATHER CONDITIONS ENCOUNTERED:		SUNNY, AND COOL WITH A HIGH OF 67					
 OSC INITIALS:		 RM INITIALS:		 OSC INITIALS:			
 RM INITIALS:							
2. NUMBER OF PERSONNEL AUTHORIZED							
1 RESPONSE MANAGER		1 TRUCK DRIVER		1 FOREMAN			
				1 OPERATORS			
				OTHER (SPECIFY)			
CLEANUP TECH		ACCOUNTANT		H&S TECH. 3			
				LABORERS			
3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED							
ITEM	QTY	USED	NOT USED / OR DOWN	ITEM	QTY	USED	NOT USED / OR DOWN
0936-51 Pick-up truck 4x4	1	1		Rental extendable forklift	1	1	
0936-50 Pick-up truck 4x4	1	1					
0838-06 Stake Bed	1	1					
0743-25 Vacuum Truck	1	1					
Box/Storage Trailer #0815-34	1	1					
4. AMENDMENTS (INCLUDE TIME)							
NONE							
SIGNATURE OF OSC 		DATE: 10/21/10		SIGNATURE OF RESPONSE MANAGER 		DATE: 10/21/10	

**ENVIRONMENTAL RESTORATION LLC.**Daily Work Order No. 12U.S. EPA, Region 5**DAILY WORK ORDER**

DATE: 10/22/10		TASK ORDER: 047		PAGE 1 of 1			
WORK SITE NAME: ESI ENVIRONMENTAL		MONITOR(S) START WESTON OTHER:					
LOCATION (CITY, STATE): INDIANAPOLIS, IN		SHIFT 1	START TIME: 7:00AM	STOP TIME: 7:00PM			
CONTRACTOR: ENVIRONMENTAL RESTORATION LLC RICHIE BYRD (RM)		OSC: VERNETA SIMON					
1. WORK AUTHORIZED		WORK ACCOMPLISHED					
(1) Continued Cleaning the Storm Water System, 3 man were cleaned and jetted today. 17 man ways have been cleaned and jetted to date.		(1) Continue					
(2) Continued transferring liquids from the concrete access pit to the West million gallon tank.		(2) Continue					
(3) Placed poly sheeting over the remaining solidified sludge next to the solidification pit.		(3) Complete					
(4) Placed drain guards in 10 of the manholes. 9 had been cleaned and 1 not cleaned that was of concern to the OSC and START.		(4) Complete					
(5) Transferred remaining caustic into totes for removal.		(5) Complete					
WEATHER CONDITIONS ENCOUNTERED:		SUNNY, AND COOL WITH A HIGH OF 68					
OSC INITIALS: <i>VSS</i>		RM INITIALS: <i>RB</i>		OSC INITIALS: <i>VSS</i>			
RM INITIALS: <i>RB</i>		OSC INITIALS: <i>VSS</i>		RM INITIALS: <i>RB</i>			
2. NUMBER OF PERSONNEL AUTHORIZED							
1 RESPONSE MANAGER		1 TRUCK DRIVER		OTHER (SPECIFY)			
1 FOREMAN		1 OPERATORS					
1 CLEANUP TECH		3 H&S TECH.		LABORERS			
3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED							
ITEM	QTY	USED	NOT USED / OR DOWN	ITEM	QTY	USED	NOT USED / OR DOWN
0936-51 Pick-up truck 4x4	1	1		Rental extendable forklift	1	1	
0936-50 Pick-up truck 4x4	1	1					
0838-06 Stake Bed	1	1					
0743-25 Vacuum Truck	1	1					
Box/Storage Trailer #0815-34	1	1					
4. AMENDMENTS (INCLUDE TIME)							
NONE							
SIGNATURE OF OSC <i>Verneta S. Simon</i>		DATE: 10/22/10		SIGNATURE OF RESPONSE MANAGER <i>Richie Byrd</i>		DATE: 10/22/10	

**ENVIRONMENTAL RESTORATION LLC.**Daily Work Order No. 13U.S. EPA, Region 5**DAILY WORK ORDER**

DATE: 10/25/10		TASK ORDER: 047		PAGE 1 OF 1			
WORK SITE NAME: ESI ENVIRONMENTAL		MONITOR(S) START WESTON OTHER:					
LOCATION (CITY, STATE): INDIANAPOLIS, IN		SHIFT 1	START TIME: 7:00AM	STOP TIME: 7:00PM			
CONTRACTOR: ENVIRONMENTAL RESTORATION LLC RICHIE BYRD (RM)		OSC: VERNETA SIMON					
1. WORK AUTHORIZED		WORK ACCOMPLISHED					
(1) Continued Cleaning the Storm Water System, 3 man ways were cleaned and jetted today. 20 man ways have been cleaned and jetted to date.		(1) Continue					
(2) Continued transferring liquids from the concrete access pit to the West million gallon tank.		(2) Continue					
(3) Began transferring liquids from sump that is west of the concrete access pit to the concrete access pit.		(3) Continue					
WEATHER CONDITIONS ENCOUNTERED:		SUNNY, AND COOL WITH A HIGH OF 68					
OSC INITIALS: <i>VS</i>		RM INITIALS:		OSC INITIALS: <i>VJS</i>			
RM INITIALS:							
2. NUMBER OF PERSONNEL AUTHORIZED							
1 RESPONSE MANAGER		1 TRUCK DRIVER		1 FOREMAN			
				1 OPERATORS			
				OTHER (SPECIFY)			
CLEANUP TECH		ACCOUNTANT		H&S TECH.			
				3 LABORERS			
3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED							
ITEM	QTY	USED	NOT USED / OR DOWN	ITEM	QTY	USED	NOT USED / OR DOWN
0936-51 Pick-up truck 4x4	1	1		Rental extendable forklift	1	1	
0936-50 Pick-up truck 4x4	1	1					
0838-06 Stake Bed	1	1					
0743-25 Vacuum Truck	1	1					
Box/Storage Trailer #0815-34	1	1					
4. AMENDMENTS (INCLUDE TIME)							
NONE <i>S/RB</i> 1 Submersible pump Rented 2"							
SIGNATURE OF OSC <i>Verneta S Simon</i>		DATE: 10/25/10		SIGNATURE OF RESPONSE MANAGER		DATE: 10/25/10	

**ENVIRONMENTAL RESTORATION LLC.**Daily Work Order No. 15U.S. EPA, Region 5**DAILY WORK ORDER**

DATE: 10/27/10		TASK ORDER: 047		PAGE 1 OF 1			
WORK SITE NAME: ESI ENVIRONMENTAL		MONITOR(S)					
LOCATION (CITY, STATE): INDIANAPOLIS, IN		START SHIFT 1		WESTON OTHER: START TIME: 7:00AM STOP TIME: 6:30PM			
CONTRACTOR: ENVIRONMENTAL RESTORATION LLC RICHIE BYRD (RM)		OSC: VERNETA SIMON					
1. WORK AUTHORIZED		WORK ACCOMPLISHED					
(1) Vacuumed out all the man ways that were affected by backwash from the storm the previous day.		(1) Continue					
(2) Started transferring liquids from the concrete access pit to Frac tanks 7 and 8.		(2) Continue					
(3) Removed pumps from the east and west million gallon tanks and installed the lids over all of the openings.		(3) Complete					
(4) Provide site security.		(4) Continue					
WEATHER CONDITIONS ENCOUNTERED:		CLOUDY, WINDY AND COOL WITH A HIGH OF 64					
OSC INITIALS: <i>VSS</i>		RM INITIALS: <i>RB</i>		OSC INITIALS: <i>VSS</i>			
				RM INITIALS: <i>RB</i>			
2. NUMBER OF PERSONNEL AUTHORIZED							
1 RESPONSE MANAGER		1 TRUCK DRIVER		OTHER (SPECIFY)			
		FOREMAN 1		OPERATORS			
CLEANUP TECH		ACCOUNTANT		H&S TECH. 4			
				LABORERS			
3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED							
ITEM	QTY	USED	NOT USED / OR DOWN	ITEM	QTY	USED	NOT USED / OR DOWN
0936-51 Pick-up truck 4x4	1	1		Rental extendable forklift	1	1	
0936-50 Pick-up truck 4x4	1	1					
0838-06 Stake Bed	1	1					
0743-25 Vacuum Truck	1	1					
Box/Storage Trailer #0815-34	1	1					
4. AMENDMENTS (INCLUDE TIME)							
NONE							
SIGNATURE OF OSC <i>Verneta Simon</i>		DATE: 10/27/10		SIGNATURE OF RESPONSE MANAGER <i>R By</i>		DATE: 10/27/10	

**ENVIRONMENTAL RESTORATION LLC.**Daily Work Order No. 16U.S. EPA, Region 5**DAILY WORK ORDER**

DATE: 10/28/10		TASK ORDER: 047		PAGE 1 OF 1			
WORK SITE NAME: ESI ENVIRONMENTAL		MONITOR(S) START WESTON OTHER:					
LOCATION (CITY, STATE): INDIANAPOLIS, IN		SHIFT 1	START TIME: 7:00AM	STOP TIME: 6:30PM			
CONTRACTOR: ENVIRONMENTAL RESTORATION LLC RICHIE BYRD (RM)		OSC: VERNETA SIMON					
1. WORK AUTHORIZED		WORK ACCOMPLISHED					
(1) Finished vacuuming out man holes that were affected from the rain event previously in the week		(1) Complete					
(2) Continued transferring liquids from the concrete access pit to Frac tanks 7 and 8.		(2) Complete					
(3) Begin removing liquids from frac tank 9		(3) Continue					
(4) Saw Cut trenches where the berm's are to be installed		(4) Complete					
(5) Started cleaning around man holes on the southwest end of the property		(5) Continue					
(6) Removed tote from underneath the sampling tower		(6) Complete					
(7) Provide site security.		(7) Continue					
WEATHER CONDITIONS ENCOUNTERED:		CLOUDY, WINDY AND COOL WITH A HIGH OF 54					
OSC INITIALS: <i>VSS</i>		RM INITIALS: <i>RB</i>		OSC INITIALS: <i>VSS</i>			
RM INITIALS: <i>RB</i>		OSC INITIALS: <i>VSS</i>		RM INITIALS: <i>RB</i>			
2. NUMBER OF PERSONNEL AUTHORIZED							
1 RESPONSE MANAGER		1 TRUCK DRIVER		OTHER (SPECIFY)			
1 FOREMAN		1 OPERATORS					
CLEANUP TECH		ACCOUNTANT		H&S TECH. 4 LABORERS			
3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED							
ITEM	QTY	USED	NOT USED / OR DOWN	ITEM	QTY	USED	NOT USED / OR DOWN
0936-51 Pick-up truck 4x4	1	1		Rental extendable forklift	1	1	
0936-50 Pick-up truck 4x4	1	1					
0838-06 Stake Bed	1	1					
0743-26 Vacuum Truck	1	1					
Box/Storage Trailer #0815-34	1	1					
4. AMENDMENTS (INCLUDE TIME)							
NONE							
SIGNATURE OF OSC <i>Verneta Simon</i>		DATE: 10/28/10		SIGNATURE OF RESPONSE MANAGER <i>Richie Byrd</i>		DATE: 10/28/10	

**ENVIRONMENTAL RESTORATION LLC.**Daily Work Order No. 17U.S. EPA, Region 5**DAILY WORK ORDER**

DATE: 10/29/10		TASK ORDER: 047		PAGE 1 OF 1			
WORK SITE NAME: ESI ENVIRONMENTAL		MONITOR(S)					
LOCATION (CITY, STATE): INDIANAPOLIS, IN		SHIFT 1		START TIME: 7:00AM	STOP TIME: 6:30PM		
CONTRACTOR: ENVIRONMENTAL RESTORATION LLC RICHIE BYRD (RM)		OSC: VERNETA SIMON					
1. WORK AUTHORIZED		WORK ACCOMPLISHED					
(1) Begin cleaning of frac tank 9		(1) Continue					
(2) Dig down to the culvert that is to be capped within the storm water system		(2) Continue					
(3) Continue cleaning around man holes on the southwest end of the property		(3) Continue					
(4) Provide site security.		(4) Continue					
WEATHER CONDITIONS ENCOUNTERED:		CLOUDY, WINDY AND COOL WITH A HIGH OF 54					
OSC INITIALS: <i>VSS</i>		RM INITIALS: <i>RB</i>		OSC INITIALS: <i>VSS</i>			
RM INITIALS: <i>RB</i>		OSC INITIALS: <i>VSS</i>		RM INITIALS: <i>RB</i>			
2. NUMBER OF PERSONNEL AUTHORIZED							
1 RESPONSE MANAGER		1 TRUCK DRIVER		OTHER (SPECIFY)			
1 FOREMAN		1 OPERATORS					
1 CLEANUP TECH		4 H&S TECH.		LABORERS			
3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED							
ITEM	QTY	USED	NOT USED / OR DOWN	ITEM	QTY	USED	NOT USED / OR DOWN
0936-51 Pick-up truck 4x4	1	1		Rental extendable forklift	1	1 <i>RB</i>	
0936-50 Pick-up truck 4x4	1	1		Pressure Washer Rental	1	1	
0838-06 Stake Bed	1	1					
0743-26 Vacuum Truck	1	1					
Box/Storage Trailer #0815-34	1	1					
4. AMENDMENTS (INCLUDE TIME)							
NONE							
SIGNATURE OF OSC <i>Verneta Simon</i>		DATE: 10/29/10		SIGNATURE OF RESPONSE MANAGER <i>R. Byrd</i>		DATE: 10/29/10	

**ENVIRONMENTAL RESTORATION LLC.**Daily Work Order No. 18U.S. EPA, Region 5**DAILY WORK ORDER**

DATE: 11/1/10		TASK ORDER: 047		PAGE 1 OF 1	
WORK SITE NAME: ESI ENVIRONMENTAL		MONITOR(S)			
LOCATION (CITY, STATE): INDIANAPOLIS, IN		START 1		WESTON 7:00AM	OTHER: STOP TIME: <i>RB</i> 6:30PM 5:00pm
CONTRACTOR: ENVIRONMENTAL RESTORATION LLC RICHEL BYRD (RM)		OSC: VERNETA SIMON			
1. WORK AUTHORIZED		WORK ACCOMPLISHED			
(1) Continue cleaning of frac tank 9		(1) Continue			
(2) Dug down to the culvert that is to be capped within the storm water system		(2) Continue			
(3) Drain storm system to remove water from pipe to be cut.		(3) Continue			
(4) Finished cleaning around man holes in parking lot		(4) Complete			
(5) Cleaned filters for the loading station		(5) Complete			
(6) Checked levels in tanks 13-15 and the oil pit underneath the fry basket		(6) Complete			
(7) Provide site security.		(7) Continue			
WEATHER CONDITIONS ENCOUNTERED:		CLOUDY, WINDY AND COOL WITH A HIGH OF 56			
OSC INITIALS: <i>VSS</i>		RM INITIALS: <i>RB</i>		OSC INITIALS: <i>JS</i>	
RM INITIALS: <i>RB</i>		OSC INITIALS: <i>JS</i>		RM INITIALS: <i>RB</i>	
2. NUMBER OF PERSONNEL AUTHORIZED					
1 RESPONSE MANAGER		1 TRUCK DRIVER		1 FOREMAN	
1 CLEANUP TECH		5 ACCOUNTANT		5 H&S TECH.	
				5 LABORERS	
3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED					
ITEM	QTY	USED	NOT USED / OR DOWN	ITEM	QTY
0936-51 Pick-up truck 4x4	1	1			
0936-50 Pick-up truck 4x4	1	1		Pressure Washer Rental	1
0838-06 Stake Bed	1	1			
0743-26 Vacuum Truck	1	1			
Box/Storage Trailer #0815-34	1	1			
4. AMENDMENTS (INCLUDE TIME)					
NONE					
SIGNATURE OF OSC <i>Verneta Simon</i>		DATE: 11/1/10		SIGNATURE OF RESPONSE MANAGER <i>R. Byrd</i>	
				DATE: 11/1/10	

**ENVIRONMENTAL RESTORATION LLC.**Daily Work Order No. 19U.S. EPA, Region 5**DAILY WORK ORDER**

DATE: 11/2/10		TASK ORDER: 047		PAGE 1 OF 1	
WORK SITE NAME: ESI ENVIRONMENTAL		MONITOR(S)			
LOCATION (CITY, STATE): INDIANAPOLIS, IN		START SHIFT 1		WESTON START TIME: 7:00AM	
CONTRACTOR: ENVIRONMENTAL RESTORATION LLC RICHIE BYRD (RM)		OTHER: STOP TIME: 6:30PM 8:00PM			
OSC: VERNETA SIMON					
1. WORK AUTHORIZED		WORK ACCOMPLISHED			
(1) Continue cleaning of frac tank 9		(1) Continue			
(2) Dug down to the culvert that is to be capped within the storm water system		(2) Complete			
(3) Drain storm system to remove water from pipe to be cut.		(3) Complete			
(4) Cap and separate storm system		(4) Complete			
(5) Provide site security.		(5) Complete			
WEATHER CONDITIONS ENCOUNTERED:		CLOUDY, WINDY AND COOL WITH A HIGH OF 56			
OSC INITIALS: <i>VS</i>		RM INITIALS: <i>RB</i>		OSC INITIALS: <i>KSS</i>	
RM INITIALS: <i>RB</i>					
2. NUMBER OF PERSONNEL AUTHORIZED					
1 RESPONSE MANAGER		1 TRUCK DRIVER		FOREMAN 2 OPERATORS	
OTHER (SPECIFY)					
CLEANUP TECH		ACCOUNTANT		H&S TECH. 3 LABORERS	
3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED					
ITEM	QTY	USED	NOT USED / OR DOWN	ITEM	QTY
0936-51 Pick-up truck 4x4	1	1			
0936-50 Pick-up truck 4x4	1	1		Pressure Washer Rental	1
0838-06 Stake Bed	1	1			
0743-26 Vacuum Truck	1	1			
Box/Storage Trailer #0815-34	1	1			
4. AMENDMENTS (INCLUDE TIME)					
NONE					
SIGNATURE OF OSC		DATE: 11/2/10		SIGNATURE OF RESPONSE MANAGER	
<i>Verneta Simon</i>				<i>R. Byrd</i>	
				DATE: 11/2/10	