

**DATE:** October 26, 2011

**TO:** Division Files - Bureau of Land

**FROM:** Chris Cahnovsky – Collinsville Region

**SUBJECT:** 1198010003 – Madison County

Estate of Chemetco

FOS File

On October 4, 2011, I conducted an inspection at Chemetco, Inc. Present during this inspection was Mike Murray of AIS.

The main structure of the Foundry Building has been brought to the ground. The remaining parts of the Foundry Building still standing are the office section and the front wall. The front wall will be the last part demolition. It is being used to prevent debris and dust from leaving the demolition area. The office must be brought down separately due the proximately of the Ameren substation. Also, this section of the foundry contains a large amount of copper wire that needs to be removed. I observed about 10 gaylord boxes of copper wire behind the foundry ready for shipment. There were several other piles of copper wire needing to be packaged in the AAF area.

Behind the foundry were several piles of debris that needed to be screen. The fines will be taken to the fines building. Metal will be sent for recycling and the waste will be placed in a RCRA roll-off box. Large chunks a copper were being found behind the furnaces. These pieces are being staged next to the Polishing Ponds for washing. The water from the frac tanks is being used to control dust in the demolition area. It is also being recirculated for use as decontamination water.

There were two tanks in the Foundry Building. According to Mr. Murray the tanks contained sand. This sand was placed in the Fines Building. No RCRA roll-off boxes have been shipped off-site since the demolition began in July 18, 2011. The first roll-off must leave the site before October 24, 2011 to stay under 90-days. According to Mr. Murray, Paradigm owes AIS hundreds of thousands of dollars. The RCRA bins are not leaving now because AIS would have to pay for their disposal. AIS is waiting for Paradigm to sell some of the scrubber sludge to fund the waste disposal.

cc: Regional Filescc: Erin Rednour

cc: Michelle Kerr - USEPA





Date: 10/4/2011 Time: 12:30 – 2:30 Direction: Southeast Photo by: Chris Cahnovsky Exposure #: 001 Comments: Holding

**furnace** 



Date: 10/4/2011
Time: 12:30 – 2:30
Direction: East
Photo by: Chris
Cahnovsky
Exposure #: 002
Comments: Furnace





Date: 10/4/2011 Time: 12:30 – 2:30 Direction: East Photo by: Chris Cahnovsky Exposure #: 003 Comments: Furnace



Date: 10/4/2011 Time: 12:30 - 2:30 Direction: Southeast Photo by: Chris

Cahnovsky Exposure #: 004

Comments: Collected

wire





Date: 10/4/2011 Time: 12:30 - 2:30 Direction: Southeast Photo by: Chris Cahnovsky Exposure #: 005

**Comments: Collected** 

wire



Date: 10/4/2011 Time: 12:30 – 2:30 Direction: West Photo by: Chris Cahnovsky Exposure #: 006

Comments: Dirty scrap that need hand

picking





Date: 10/4/2011 Time: 12:30 - 2:30 **Direction: Southwest Photo by: Chris** 

Cahnovsky

Exposure #: 007

**Comments:** 



Date: 10/4/2011 Time: 12:30 - 2:30 **Direction: Northeast Photo by: Chris** 

Cahnovsky

Exposure #: 008 **Comments: Copper** that needs to be

washed