

# Progress Report

## For the

### Atlantic Relocation Services Oil Spill

For Operational Period:  
3/16/15: 0800 Hours to 2000 Hours

#### Division A

Catch Basin Boom Maintenance Monitoring. Observed in Catch Basin #1 (closest to AST) a fuel impacted wetness infiltrating on the northwest corner wall coming in from underneath the grate frame. START performed monitoring.

Installed into Catch Basin #1, #2 & #3 drain plugs on downstream side.

#### Division B1

Storm Water Basin Boom Maintenance Monitoring.

Continue to obtain Access Agreement Authorizations.

#### Division B2

Storm Water Basin discharge at inlet of the Cattails, performed observation and maintenance of the boom and sweep absorbent.

Small collection ponding area at inlet to RR tracks pipe, performed observation and maintenance of the boom and sweep absorbent.

#### Division C

Continued operations of removing collected surface oil from retention pond.

Continued boom and sweep maintenance.

Continue to obtain Access Agreement Authorizations.

#### Division D

Continued boom and sweep maintenance.

Continue to obtain Access Agreement Authorizations.

#### Division E

Continued boom and sweep maintenance.

Continue to obtain Access Agreement Authorizations.

#### Division F

Continued boom maintenance and sweep absorbent.

Continue to obtain Access Agreement Authorizations.

#### Division G

No operations on the White River.

#### Waste

23,000 total gallons removed offsite for disposal, to date, of that 1,250 gallons measured fuel

93 bags with spent absorbents placed into roll-off box staged onsite.