

S. S. PAPADOPULOS & ASSOCIATES, INC. ENVIRONMENTAL & WATER RESOURCE CONSULTANTS

INVOICE

Client:

US Environmental Protection Agency

RTP Finance Center

(AA216-01)

109 TW Alexander Drive

Durham, NC 27711

Mr. Daniel Olsson

Invoice #: 23813 R

Date: 11/15/2021

Project Name: EPA R5: Hydrogeologic

Synthesis & Modeling

Support

Project #: 1725

Comments:

GSA Contract #GS-10F-0462M Order No.: 68HE0520F0029 Remit Payment To:

S. S. Papadopulos & Associates, Inc.

1801 Rockville Pike - Suite 220

Rockville, MD 20852 Phone: (301) 718-8900

For Services Rendered Through 10/31/2021

002-01-10 - 0001AB-Union Carbide Corporation Superfund Site

Professional Services

Employee Type	Hours	Rate	Amount
Associate			
Spiliotopoulos, Alexandros			\$1,637.55
Sr. Project Hydrogeologist/Sci			
Sorel, Dominique			\$146.41
Technician/Draftsperson			
Pekoske, Kristen M			\$57.82
Labor Subtotal		Open of the contract of the co	\$1,841.79
Item Subtotal			\$1,841.79

003-01-10 - 0001AC-St. Regis Paper Company Superfund Site

Professional Services

Employee Type Hours Rate Amount

Associate	
Spiliotopoulos, Alexandros	\$3,366.08
Sr. Project Hydrogeologist/Sci	
Sorel, Dominique	\$1,756.92
Technician/Draftsperson	
Pekoske, Kristen M	\$96.38
Labor Subtotal	\$5,219.38
Item Subtotal	\$5,219.38
	Page 1 of 21

004-00-10 - 0001AD-Pristine Superfund Site

Professional Services

Professional Services			
Employee Type	Hours	Rate	Amount
Sr. Hydrogeologist/Sci.			
Mihm, Kathleen			\$121.12
Sr. Project Hydrogeologist/Sci			
Karanovic, Marinko			\$146.41
Perozo, Erica L. DiFilippo			\$2,415.76
Sorel, Dominique			\$146.41
Technician/Draftsperson			
Pekoske, Kristen M			\$134.92
Labor Subtotal		outonou	\$2,964.64
Item Subtotal		00000000	\$2,964.64
005-01-10 - 0001AE-Chemical Recovery Systems Superfund Site			
Professional Services			
Employee Type	Hours	Rate	Amount
Principal			

Employee Type	Hours	Rate	Amount
Principal			
Andrews, Charles B			\$231.30
Sr. Project Hydrogeologist/Sci			
Perozo, Erica L. DiFilippo			\$5,343.96
Sorel, Dominique			\$7,686.53
Prj. Hydrogeologist/Sci.			
Sivaslian, Ohannes			\$66.52
Technician/Draftsperson			
Pekoske, Kristen M			\$115.65
Labor Subtotal		10.0000	\$13,443.96

Reimbursables

Activity/Vendor	Invoice	Date	Cost	Mult	Amount
Car Rental Ins	200000000000000000000000000000000000000				
Perozo, Erica L. DiFilippo	7595	10/22/2021			\$5.25

EE - Air/train fare			
Penzes, Sophie	7583	10/22/2021	\$203.67
Penzes, Sophie	7583	10/22/2021	\$203.68
EE - Car Rental			
Perozo, Erica L. DiFilippo	7595	10/22/2021	\$485.62
EE - Field Supplies			
Sorel, Dominique	7613	10/21/2021	\$3.00
Sorel, Dominique	7613	10/21/2021	\$7.50
			Page 2 of 21

Project 1725 EPA R5: Hydrogeologic Synthesis	& Modeling	g Support	Invoice 23813
Sorel, Dominique	7613	10/20/2021	\$9.98
Sorel, Dominique	7613	10/21/2021	\$5.31
Sorel, Dominique	7613	10/21/2021	\$5.35
Sorel, Dominique	7613	10/19/2021	\$26.62
EE - Fuel for Rental Car			
Perozo, Erica L. DiFilippo	7595	10/22/2021	\$52.36
Perozo, Erica L. DiFilippo	7595	10/19/2021	\$52.71
Perozo, Erica L. DiFilippo	7595	10/22/2021	\$52.73
EE - Hotel/Lodging			
Sorel, Dominique	7613	10/21/2021	\$6.20
Sorel, Dominique	7613	10/21/2021	\$6.21
Sorel, Dominique	7613	10/20/2021	\$12.41
Sorel, Dominique	7613	10/19/2021	\$12.41
Sorel, Dominique	7613	10/21/2021	\$99.20
Sorel, Dominique	7613	10/19/2021	\$99.20
Sorel, Dominique	7613	10/20/2021	\$99.20
EE - Miscellaneous			
Perozo, Erica L. DiFilippo	7595	10/19/2021	\$8.00
Perozo, Erica L. DiFilippo	7595	10/22/2021	\$16.31
Perozo, Erica L. DiFilippo	7595	10/22/2021	\$16.33
EE - Per Diem - Meals			
Perozo, Erica L. DiFilippo	7595	10/21/2021	\$69.00
Perozo, Erica L. DiFilippo	7595	10/20/2021	\$69.00
Sorel, Dominique	7613	10/21/2021	\$69.00
Sorel, Dominique	7613	10/20/2021	\$69.00
EE - Per Diem - Meals - First & Last Day			
Perozo, Erica L. DiFilippo	7595	10/19/2021	\$51.75
Perozo, Erica L. DiFilippo	7595	10/22/2021	\$51.75
Sorel, Dominique	7613	10/19/2021	\$51.75
Sorel, Dominique	7613	10/22/2021	\$51.75

EE - Per Diem Lodging			
Perozo, Erica L. DiFilippo	7595	10/21/2021	\$6.20
Perozo, Erica L. DiFilippo	7595	10/21/2021	\$6.21
Perozo, Erica L. DiFilippo	7595	10/20/2021	\$12.41
Perozo, Erica L. DiFilippo	7595	10/19/2021	\$12.41
Perozo, Erica L. DiFilippo	7595	10/20/2021	\$99.20
Perozo, Erica L. DiFilippo	7595	10/21/2021	\$99.20
Perozo, Erica L. DiFilippo	7595	10/19/2021	\$99.20
			Dama 0 of 04

Page 3 of 21

Project 1725 EPA R5: Hydrogeologic	Synthesis & Modeling Sup	port		In	voice 23813
In-House Reproduction Costs					
ZEXP - Internal Project Charges	10312021	10/31/2021			\$1.44
Reimbursable Subtotal				25000	\$2,308.52
Item Subtotal				0000	\$15,752.48
008-01-10 - 0001AH-Hedblum Indus	tries Superfund Site				
Professional Services					
Employee Type Sr. Project Hydrogeologist/Sci		and describe and	Hours	Rate	Amount
Sorel, Dominique					\$878.46
Technician/Draftsperson					
Pekoske, Kristen M					\$134.92
Labor Subtotal				0.000	\$1,013.39
Item Subtotal				00000000	\$1,013.39
009-01-10 - 0001AI-SE Rockford					
Professional Services					
Professional Services <u>Employee Type</u>			Hours	Rate	Amount
		44000000	Hours	Rate	Amount
Employee Type		***************************************	Hours	Rate	Amount \$636.08
Employee Type Principal		***************************************	Hours	Rate	***************************************
Employee Type Principal Tonkin, Matthew J		49900000	Hours	Rate	***************************************
Employee Type Principal Tonkin, Matthew J Sr. Project Hydrogeologist/Sci		***************************************	Hours	Rate	\$636.08
Employee Type Principal Tonkin, Matthew J Sr. Project Hydrogeologist/Sci Sorel, Dominique		***************************************	Hours	Rate	\$636.08
Employee Type Principal Tonkin, Matthew J Sr. Project Hydrogeologist/Sci Sorel, Dominique Prj. Hydrogeologist/Sci.		***************************************	Hours	Rate	\$636.08 \$3,440.64
Employee Type Principal Tonkin, Matthew J Sr. Project Hydrogeologist/Sci Sorel, Dominique Prj. Hydrogeologist/Sci. Cousins, S. James			Hours	Rate	\$636.08 \$3,440.64 \$266.10
Employee Type Principal Tonkin, Matthew J Sr. Project Hydrogeologist/Sci Sorel, Dominique Prj. Hydrogeologist/Sci. Cousins, S. James Karanovic, Zdravka			Hours	Rate	\$636.08 \$3,440.64 \$266.10 \$3,060.15
Employee Type Principal Tonkin, Matthew J Sr. Project Hydrogeologist/Sci Sorel, Dominique Prj. Hydrogeologist/Sci. Cousins, S. James Karanovic, Zdravka Shannon, Rachel			Hours	Rate	\$636.08 \$3,440.64 \$266.10 \$3,060.15
Employee Type Principal Tonkin, Matthew J Sr. Project Hydrogeologist/Sci Sorel, Dominique Prj. Hydrogeologist/Sci. Cousins, S. James Karanovic, Zdravka Shannon, Rachel Sr. Staff Hydrogeologist/Sci.			Hours	Rate	\$636.08 \$3,440.64 \$266.10 \$3,060.15 \$3,193.20
Employee Type Principal Tonkin, Matthew J Sr. Project Hydrogeologist/Sci Sorel, Dominique Prj. Hydrogeologist/Sci. Cousins, S. James Karanovic, Zdravka Shannon, Rachel Sr. Staff Hydrogeologist/Sci. O'Connell, Matthew T			Hours	Rate	\$636.08 \$3,440.64 \$266.10 \$3,060.15 \$3,193.20
Employee Type Principal Tonkin, Matthew J Sr. Project Hydrogeologist/Sci Sorel, Dominique Prj. Hydrogeologist/Sci. Cousins, S. James Karanovic, Zdravka Shannon, Rachel Sr. Staff Hydrogeologist/Sci. O'Connell, Matthew T Staff Hydrogeologist/Sci.			Hours	Rate	\$636.08 \$3,440.64 \$266.10 \$3,060.15 \$3,193.20 \$4,730.92

Labor Subtotal		and the	\$15,876.74	
Item Subtotal		000000000	\$15,876.74	
010-01-10 - 0001AJ-Forest Waste Superfund Site				
Professional Services				
Employee Type Principal	Hours	Rate	Amount	

Page 4 of 21

Project 1725 EPA R5: Hydrogeologic Synthesis & Modeling Support		In	voice 23813
Associate			
Neville, Christopher			\$181.95
Sr. Hydrogeologist/Sci.			
Mihm, Kathleen			\$3,270.17
Sr. Project Hydrogeologist/Sci			
Sorel, Dominique			\$2,269.36
Prj. Hydrogeologist/Sci.			
Karanovic, Zdravka			\$2,527.95
Shannon, Rachel			\$1,463.55
Slawter, Kristen EM			\$66.52
Staff Hydrogeologist/Sci.			
Adams, Glen			\$724.78
Nelson, Leah I			\$5,254.66
Technician/Draftsperson			
Pekoske, Kristen M			\$173.48
Labor Subtotal		199000000	\$18,245.43
Item Subtotal		********	\$18,245.43
011-01-10 - 0001AK - Motor Wheel Tire Disposal			
Professional Services			
Employee Type Principal	Hours	Rate	Amount
Tonkin, Matthew J			\$1,272.15
Sr. Project Hydrogeologist/Sci			
Sorel, Dominique			\$585.64
Prj. Hydrogeologist/Sci.			
Karanovic, Zdravka			\$2,927.10
Staff Hydrogeologist/Sci.			
Adams, Glen			\$310.62
Technician/Draftsperson			

\$115.65

Pekoske, Kristen M

Item Subtotal		040000000	\$5,211.16
013-01-10 - 0001AM - Hagen Farm			
Professional Services			
Employee Type Associate	Hours	Rate	Amount
Spiliotopoulos, Alexandros			\$1,091.70

Labor Subtotal

Page 5 of 21

\$5,211.16

Project 1725 EPA R5: Hydrogeologic Synthesis & Modeling Support		In	voice 23813
Sr. Project Hydrogeologist/Sci			
Sorel, Dominique			\$366.02
Technician/Draftsperson			
Pekoske, Kristen M			\$38.55
Labor Subtotal		50 40 40	\$1,496.28
Item Subtotal		00000000	\$1,496.28
014-01-10 - 0001AN - Springfield			
Professional Services			
Employee Type Principal	Hours	Rate	Amount
Andrews, Charles B			\$231.30
Tonkin, Matthew J			\$231.30
Sr. Project Hydrogeologist/Sci			
Perozo, Erica L. DiFilippo			\$5,197.56
Prj. Hydrogeologist/Sci.			
Ou, Michael			\$931.35
Shannon, Rachel			\$1,862.70
Staff Hydrogeologist/Sci.			
Adams, Glen			\$1,113.06
Nelson, Leah I			\$3,908.64
Technician/Draftsperson			
Rutledge, Devon R			\$1,734.75
Labor Subtotal		situation for the	\$15,210.66
Item Subtotal		5000000	\$15,210.66
015-01-10 - 0001AO - Bendix			
Professional Services			
Employee Type	Hours	Rate	Amount
Principal		***************************************	
Tonkin, Matthew J			\$1,387.80
Sr. Project Hydrogeologist/Sci			

Perozo, Erica L. DiFilippo	\$5,709.99
Prj. Hydrogeologist/Sci.	
Slawter, Kristen EM	\$1,297.24
Staff Hydrogeologist/Sci.	
Adams, Glen	\$207.08
Technician/Draftsperson	
Pekoske, Kristen M	\$77.10
Rutledge, Devon R	\$1,387.80
	Page 6 of 21

Project 1725 EPA R5: Hydrogeologic Synthesis & Modeling Support	Invoice 23813
Labor Subtotal	\$10,067.01
Item Subtotal	\$10,067.01
Invoice Amount	\$92,898.96

Project Summary

Budget	Previously Billed	Current Billing	Billed To Date	Budget Remaining
\$2,278,922.47	\$939,682.74	\$92,898.96	\$1,032,581.70	\$1,246,340.77

Matthew J. Tonkin Project Manager

S.S. Papadopulos & Associates, Inc. 505 N. Pine St., Williamsfield, IL 61489-9517

Web: www.sspa.com // Email: matt@sspa.com // Skype: mattsspa

Office: (309) 616 9060 // Cell: (508) 815-9886



S.S. PAPADOPULOS & ASSOCIATES, INC. ENVIRONMENTAL & WATER-RESOURCE CONSULTANTS

Site Specific Detail Report

EPA TASK ORDER #: 68HE0520F0029

GSA Contract #GS-10F-0462M

Inv. #23813 R

Reporting Period: 11 February 2020 through October 31, 2021

subClin	Site/Project Title	Jo	b Numb		Current Charges		Cumulative Charges	
		SSID	Code	ΟU	lnv	v. #23813 R		
0001AA	Ottawa Township Flat Glass Superfund Alternative Site	B5A7	NK	03	\$		\$	63,759.26
0001AA	Ottawa Township Flat Glass Superfund Alternative Site	B5A7	NK	04	\$	-	\$	63,759.25
0001AB	Union Carbide Corporation Superfund Site	05F4	BF	02	\$	1,841.79	\$	63,609.73
0001AC	St. Regis Paper Company Superfund Site	05J2	ОМ	00	\$	5,219.38	\$	66,171.78
0001AD	Pristine Superfund Site	0556	ME	05	\$	2,964.64	\$	273,646.73
0001AE	Chemical Recovery Systems Superfund Site	0521	BE	01	\$	15,752.48	\$	146,307.27
0001AE	Chemical Recovery Systems Superfund Site	0521	BE	02	\$	-	\$	1,425.36
0001AF	Lemberger Landfill Superfund Sites	053E	FE	00	\$	-	\$	322.34
0001AG	Lemberger Transport & Recycling Superfund Site	05J4	FE	00	\$	-	\$	7,342.53
0001AH	Hedblum Industries Superfund Site	05E9	ME	01	\$	1,013.39	\$	45,001.32
0001AI	SE Rockford Superfund Site	05DK	ОМ	02	\$	15,876.74	\$	72,786.46
0001AJ	Forest Waste Superfund Site	05D5	BF	02	\$	18,245.43	\$	116,624.08
0001AK	Motor Wheel Disposal Superfund Site	0585	FE	00	\$	5,211.16	\$	32,303.25
0001AL	Verona Well Field Superfund Site	0551	TA	01	\$		\$	=
0001AL	Verona Well Field Superfund Site	0551	TA	02	\$	-	\$	23,986.02
0001AM	Hagen Farm Superfund Site	053C	ME	02	\$	1,496.28	\$	12,955.52
0001AN	Springfield Township Dump Superfund Site	05A7	ОМ	01	\$	15,210.66	\$	24,882.20
0001AO	Bendix Superfund Site	05AS	TA	01	\$	10,067.01	\$	17,698.60
				Total	\$	92,898.96	\$	1,032,581.70

1801 ROCKVILLE PIKE, SUITE 220, ROCKVILLE, MARYLAND 20852-1633 • TEL: (301) 718-8900 www.sspa.com • e-mail: MarylandDC@sspa.com

1725_summary table thru 103121.xlsx



S.S. PAPADOPULOS & ASSOCIATES, INC.

ENVIRONMENTAL & WATER-RESOURCE CONSULTANTS

EPA Region 5 Support Description of Services Performed

Period of Performance: Through October 2021

1725-002-01-10 0001AB-Union Carbide Corporation Superfund Site

Services were performed by the following SSP&A staff:

Staff	Hours
Alexandros Spiliotopoulos	
Dominique Sorel	
Kristen Pekoske	

During this period, A. Spiliotopoulos had a call with UCC and a follow up call with EPA. He worked on the performance evaluation report outline: review and comments. He also joined a call with C. Moynihan on water quality sampling and reporting and discussed UCC's proposed performance evaluation outline. D. Sorel and K. Pekoske worked on the monthly report.

1725-003-01-10 0001AC-St. Regis Paper Company Superfund Site

Staff	Hours
Alexandros Spiliotopoulos	
Dominique Sorel	
Kristen Pekoske	

During this period, A. Spiliotopoulos joined several calls, including one with D. Dougherty, a project status call, and a call with L. Patterson. He reviewed reports, including the annual report, the sampling plan and the optimization report; reviewed proposals; and reviewed other site-related materials. He also worked on annual report comments, reviewed documents from J. Eidem, and worked on a response to proposals for W404 and W406/407. D. Sorel prepared for, joined, and followed up on the monthly call; joined a call with A. Spiliotopoulos and Subterranean; and worked on the monthly report. She also reviewed draft comments on the 2020 annual report, joined the monthly conference call with the PRP group, and joined a follow up call with EPA regarding comments on the annual report with L. Patterson and A. Spiliotopoulos. Finally, she communicated with D. Dougherty regarding a documents

archive. K. Pekoske worked on the monthly report, filing, adding documents to Endnote, and deliverable organization.

1725-004-01-10 0001AD-Pristine Superfund Site Systems

Staff	Hours
Kathleen Mihm	
Marinko Karanovic	
Erica Perozo	

1801 ROCKVILLE PIKE, SUITE 220, ROCKVILLE, MARYLAND 20852-1649 • Tel. (301) 718-8900 Fax (301) 718-8909 www.sspa.com • e-mail: mtonkin@sspa.com

Page 2

Staff	Hours
Dominique Sorel	
Kristen Pekoske	

During this period, K. Mihm joined a conference call. M. Karanovic reviewed EVS options to create probability uncertainty. E. Perozo joined a call with EPA, PRP and GHD, worked on the memo regarding the October 4th call, worked on water-level mapping, and had a discussion with R. Shannon. She also joined a call with EPA to discuss visualization, discussed kriging visualization with M. Karanovic, and edited the regional contamination memo. D. Sorel worked on the monthly report. K. Pekoske worked on the monthly report, filing, and adding documents to Endnote.

1725-005-01-10 0001AE-Chemical Recovery Systems Superfund Site

Staff	Hours
Erica Perozo	
Dominque Sorel	
Charles Andrews	
Ohannes Sivaslian	
Kristen Pekoske	

During this period, E. Perozo prepared for field work and traveled to and from the site. She conducted field sampling and spent time on travel documents and demobilization. D. Sorel prepared for sampling, communicated with the lab regarding a bottle order and with EPA regarding the performance evaluation sample, and worked on the monthly report. She prepared for field work, traveled to and from the site, conducted split sampling, followed up, and organized field notes. She also communicated with EPA and started preparing a field report. C. Andrews reviewed soil gas workplan for the site. O. Sivaslian assisted with field trip preparation. K. Pekoske worked on the monthly report, filing, and adding documents to Endnote. She also printed documents needed for field work for D. Sorel.

007-01-10 - 0001AG-Lemberger Transport & Recycling Superfund Sites

No activity during this period.

1725-008-01-10 0001AH-Hedblum Industries Superfund Site

Staff Hours

~*****	110410
Dominque Sorel	
Kristen Pekoske	

During this period, D. Sorel joined a call with the PRP and agencies, and a follow up call with agencies. She participated in the bi-weekly conference call, communicated via email, and reviewed documents (updated meeting minutes) and worked on the monthly report. K. Pekoske worked on the monthly report, filing, and adding documents to Endnote.

Page 3

1725-009-01-10 0001AI-SE Rockford

Staff	Hours
Dominique Sorel	
S. James Cousins	
Zdravka Karanovic	
Rachel Shannon	
Matthew O'Connell	
Glen Adams	
Matthew Tonkin	
Kristen Pekoske	

During this period, D. Sorel reviewed the pumping data, communicated with J. Knoepfler, worked on data analysis, and met with R. Shannon and M. O'Connell. She joined a call with EPA to present draft water levels, prepared a follow up to do list. She also reviewed the draft methodology writeup and communicated with M. O'Connell and M. Tonkin regarding methodology text. Finally, D. Sorel emailed EPA regarding halogenated VOC plume map, reviewed the ROD and RI/FS, and spot checked the database and historical plume. S.J. Cousins worked on spatial analysis. Z. Karanovic worked on the report data summary table, updated the database, prepared a data sources summary, and joined a meeting. R. Shannon worked on data review/summary, water-level maps, GIS, and reviewed documents. M. O'Connell joined several calls, updated maps and trend plots, checked the database and sources for VOCs, and worked on an external drift kriging example. He debugged the trends plots, grouped wells by source area, and updated the trend plots and maps with the new data. He also spent additional time updating the trend plots with river gauge data and river gradient calculations. Finally, M. O'Connell worked on plot and table updates and joined two more calls. G. Adams joined a meeting regarding the database updates for the wells. He spent time acquiring additional DEM coverage from USGS, merging DEMs and calculating Z value for water system wells based on DEMs. He tried to determine the coordinate system for well coordinates that were provided to reference them and convert them to the project coordinate system. He also spent time trying to find wells that have locations in the project coordinate system that exist in the dataset provided to apply a shift. Finally, G. Adams worked on converting coordinates and converting GWD basemap units, and all layers in it. M. Tonkin joined a status meeting to review data sets, plots, and maps. He reviewed the draft water-level mapping, provided comments and suggestions, and followed up with R. Shannon. Finally, M. Tonkin reviewed the status of water-level, plume, trend, and geology analyses, and joined an internal status call. K. Pekoske worked on the monthly report.

1725-010-01-10 001AJ-Forest Waste Superfund Site

Staff	Hours
Christopher Neville	
Kathleen Mihm	
Dominque Sorel	
Zdravka Karanovic	
Rachel Shannon	
Kristen Slawter	

Page 4

Staff	Hours
Glen Adams	
Leah Nelson	
Matthew Tonkin	
Kristen Pekoske	

During this period, C. Neville joined the monthly update teleconference. K. Mihm discussed geology with L. Nelson; worked on geology and cross-sections; reviewed, revised, and interpreted the geology and cross- sections; worked on a memo response regarding site geology; and joined a call. D. Sorel joined a call on interim RAOs, coordinated a database update with the new data, and communicated with GIS, Z. Karanovic, L. Nelson, R. Shannon, M. Tonkin, and K. Mihm. She also worked on the monthly report. Z. Karanovic joined a meeting and updated the database. R. Shannon worked on plume mapping and reviewed documents. K. Slawter made edits to the 1,4-Dioxane Eurofins response memo. G. Adams joined a meeting on wells and worked on georeferencing and digitizing site data/outlines. He worked on coordinate conversions, geocoding, comparing different coordinate sources, and adjusting well locations. He also produced figures for R. Shannon. L. Nelson worked on the EnviroInsite database, 1,4-Dioxane zone assignments, and the EPA response memo. She communicated with K. Mihm about the geology and cross-sections edits, added metadata/notes for zone assignments, and met with D. Sorel to discuss reproducing GHD cross-sections. She spent time reproducing and editing the cross-sections, joined a meeting about GHD geologic interpretation, joined a call with D. Sorel, updated the database, created a to do list, edited the memo, updated the figures, and corresponded via email. M. Tonkin joined a call with EPA to discuss containment aspect of interim RAOs and followed up with start on capture / containment schematic. He worked on a status update; reviewed RAOs and 3D geology; and joined internal meetings on geology, aquifer intervals, and data interpolation. He also joined a status call with EPA to discuss geology, plume distribution, assumptions for P&T design, and aquifer testing results. M. Tonkin reviewed data compilations, geology, updated memo, and plume maps in 2D/3D. Additionally, he reviewed the 1,4-Dioxane data lab memo with K. Slawter, reviewed the geology memo, provided edits, and provided drafts to EPA for initial internal review. Finally, he reviewed cross-section comments and discussed them with the project team. K. Pekoske worked on the monthly report, filing, and adding documents to Endnote.

1725-011-01-10 0001AK - Motor Wheel Tire Disposal

Staff	Hours
Dominique Sorel	
Zdravka Karanovic	

Glen Adams	
Matthew Tonkin	
Kristen Pekoske	

During this period, D. Sorel joined a discussion about Hydrasleeve, reviewed materials, made comments, and scheduled the VI call. Z. Karanovic worked on the database. G. Adams acquired data for the site, worked on spatial analysis, and setup basemap Arcmap and GWD projects. M. Tonkin reviewed documents received, and reviewed water-level mapping past and present data sets and maps. He reviewed available data, status on the database, outline for water-level mapping, plume map, trend

Page 5

calculations, and capture analysis. He also reviewed Hydrasleeve backup information and proposal, reviewed compiled GIS data, and correspondence on database status and contents. Additionally, he followed up internally with calls, a meeting, and work on water-level mapping, database, pumping rates, report reviews, and schedule to prepare draft work products. Finally, he compiled comments on Hydrasleeve and provided them to EPA. K. Pekoske worked on the monthly report, filing, and adding documents to Endnote.

1725-013-01-10 0001AM - Hagen Farm

Staff	Hours
Alexandros Spiliotopoulos	
Dominique Sorel	
Kristen Pekoske	

During this period, A. Spiliotopoulos reviewed site/site-related material and system shutdown data/report. D. Sorel reviewed site documents regarding remedy shutdown and communicated with A. Spiliotopoulos. K. Pekoske worked on the monthly report, filing, and adding documents to Endnote.

1725-014-01-10 0001AN - Springfield

Staff	Hours
Erica Perozo	
Michael Ou	
Rachel Shannon	
Glen Adams	
Leah Nelson	
Charles Andrews	
Matthew Tonkin	
Devon Rutledge	

During this period, E. Perozo had a discussion with R. Shannon regarding water-level maps, reviewed documents, and joined a call with EPA. She worked on the database, joined a call with the client, and worked on residential wells. She also had a call regarding runoff calculations, joined another call with EPA, discussed geology, and had a discussion with C. Andrews. Finally, E. Perozo reviewed available surface water data and residential well data and worked on the monthly report. M. Ou analyzed surface runoff using TOPMODEL. R. Shannon setup GIS and worked on water-level maps. She joined a call

with the client regarding water-level maps and joined a call with EPA regarding water-level maps and geology. She also reviewed documents and data (geology and screened intervals). G. Adams spent time converting DEM to feet, updating GWD project, converting all layers in GWD to use elevation in feet, georeferencing old figures and digitizing wells and borings, converting KML of wells to shapefile, and converting coordinates to correct CRS for E. Perozo to add to our database. He also joined a meeting on rainfall runoff modeling; conducted spatial analysis to determine flow direction and accumulation based on USGS DEM; and spent time acquiring LIDAR data/high resolution DEM, and georeferencing and digitizing. Finally, he worked on GWD and source files. L. Nelson discussed the project with E. Perozo, reviewed a report, added ground surface elevations to the database, and worked on stratigraphy

Page 6

in GWD. She spent time getting the data in EnviroInsite format and working on EnviroInsite. She also met with E. Perozo and R. Shannon, drafted cross-sections for the meeting, and performed a QA of the stratigraphy information. C. Andrews provided advice on groundwater modeling. M. Tonkin joined a status meeting to review data sets, plots, and maps. He also joined an internal meeting regarding water-level mapping and rainfall-runoff calculations. D. Rutledge worked on data entry for residential data and boring log data and formatted the database. She checked that all water-level data was included in the GZA tables 1-3 April compiled data spreadsheet and added documents to Endnote.

1725-015-01-10 0001AO - Bendix

Staff	Hours
Erica Perozo	
Kristen Slawter	
Glen Adams	
Matthew Tonkin	
Kristen Pekoske	
Devon Rutledge	

During this period, E. Perozo joined a call with the client and worked on trend analysis. She joined calls with EPA, evaluated trends, and reviewed reports. She also worked on data compilation and remedial assessment documents. K. Slawter worked on boring logs and joined a call with M. Tierney, E. Perozo, and M. Tonkin. G. Adams worked on georeferencing and digitizing. M. Tonkin reviewed water-level analyses and provided comments to E. Perozo. He joined a call with EPA to discuss data preparation, water level, capture, and status of review work. He also reviewed available documents and joined a conference call with EPA and the project team on path forward for MNA evaluation and updated assessment. Additionally, M. Tonkin reviewed incoming files from EPA and historical documents, with emphasis on MNA evaluations, RI/FS, and source areas. Finally, he prepared for and attended a call with EPA, discussing preliminary findings, water level, trends, and VI concerns; and downloaded and commenced review of documents. K. Pekoske worked on the monthly report. D. Rutledge added documents to Endnote and worked on data entry.

Summary completed by: Dominique Sorel

Dominique Sorel Alternate Project Manager

Summary reviewed by:

Matthew Tonkin

Project Manager

Receipts

employees


Perozo, Erica L. DiFilippo



Project 1725 EPA R5: Hydrogeologic Synthesis & Modeling Support



Invoice 23813



WELCOME APLUS 7761 9270 LIMERIDGE RD MANTUA OH 44255

DATE 10/19/21 15:28 TRAN# 9121214 PUMP# 12 SERVICE LEVEL: SELF PRODUCT: REGULAR

GALLONS: 16.026 PRICE/G: \$ 3.289 FUEL SALE \$ 52.71 CREDIT \$52.71

AMEX

Entry Method: Swiped

Auth #: 511626 Resp Code:

Stan: 05241265297 Invoice #: 630182 Store # ******** ***

THANK YOU HAVE A NICE DAY



Project 1725 EPA R5: Hydrogeologic Synthesis & Modeling Support



Room No. Arrival : 10-19-21 Departure : 10-22-21

Page No. : 1 of 1 Folio No. : 47485

Conf. No. : 60834413

Membership No. 6015995114290794 A/R Number

Cashier No. : 3408

Group Code

Company Name

INVOICE

10-22-21 06:37:51 AM EST

Date	Text		Charges	Credits
10-19-21	Room		99.20	
10-19-21	State Tax		6.45	
10-19-21	City Tax 3%		2.98	
10-19-21	Lodging Tax 3%		2.98	
10-20-21	Room		99.20	
10-20-21	State Tax		6.45	
10-20-21	City Tax 3%		2.98	
10-20-21	Lodging Tax 3%		2.98	
10-21-21	Room		99.20	
10-21-21	State Tax		6.45	
10-21-21	City Tax 3%		2.98	
10-21-21	Lodging Tax 3%		2.98	
10-22-21	American Express			334.83
	XXXXXXXXXXXXX1009 XX/XX			
		Total	334.83	334.8
		Balance	and the same of th	0.00

Club Carlson: A faster way to a free night stay at over 1000 Carlson hotels worldwide.

Enroll and learn more at the front desk or at clubcarlson.com

Thank You For Staying With Us


I agree that my liability for this bill is not waived and agree to be held personally responsible in the event that the indicated person, company or association fails to pay for any portion or the full amount of these charges.


Guest Signature


Country Inn & Soites Elyria 645 Griswold Road Elyria, OH 44035 Phone: (440) 324-0099 Fax: (440) 324-1199 Invoice 23813




Sorel, Dominique













Project 1725 EPA R5: Hydrogeologic Synthesis & Modeling Support

Penzes, Sophie



Receipt

Expedia itinerary: 72171521093641 Purchase date: Sep 30, 2021

Booking details

One way flight

Cleveland (CLE) to Montreal (YUL)

Depart: Oct 22, 2021

Return: Oct 22, 2021

Traveler 1: Adult

DOMINIQUE SOREL

Ticket Number: 0167651370713

Payment details

Flight price

 Traveler 1: Adult
 \$357.35

 Taxes and fees
 \$50.00

Total \$407.35

Paid \$407.35 [AmericanExpress 4005] Invoice 23813