

Document Submittal Schedule*

Ashland NSP/Lakefront Site

DOCUMENTS XCEL ENERGY SUBMITS TO EPA AND DNR	APPROXIMATE SUBMISSION DATE – ORIGINAL SUBMITTAL DATE IN BOLD
SEDIMENT STABILITY EVALUATION REPORT	NOVEMBER 2005 ACTUAL SUBMISSION - MARCH 13, 2006
BASLINE HUMAN HEALTH RISK ASSESSMENT REPORT	NOVEMBER 2005 ACTUAL SUBMISSION - APRIL 7, 2006
REVISED BASLINE HUMAN HEALTH RISK ASSESSMENT REPORT	DECEMBER 2005 EPA ESTIMATED SUBMISSION – JANUARY 2007
BASLINE ECOLOGICAL RISK ASSESSMENT REPORT	JANUARY 2006 ACTUAL SUBMISSION – MAY 30, 2006
REVISED BASLINE ECOLOGICAL RISK ASSESSMENT REPORT	FEBRUARY 2006 EPA ESTIMATED SUBMISSION – JANUARY 2007
DRAFT REMEDIAL INVESTIGATION REPORT	FEBRUARY 2006 ACTUAL SUBMISSION – JUNE 5, 2006
PRESENTATION OF DATA MEETING	FEBRUARY 2006 MEETING ON FEBRUARY 17, 2006
RI REPORT REVIEW TECHNICAL MEETING	MARCH 2006 MEETING ON FEBRUARY 17, 2006
REMEDIAL ACTION OBJECTIVES TECHNICAL MEMORANDUM	MARCH 2006 ACTUAL SUBMISSION – JUNE 5, 2006
REVISED REMEDIAL INVESTIGATION REPORT	MAY 2006 EPA ESTIMATED SUBMISSION – JANUARY 2007
ALTERNATIVE SCREENING TECHNICAL MEMORANDUM	MAY 2006 EPA ESTIMATED SUBMISSION – FEBRUARY 2007
DRAFT TREATABILITY STUDY WORK PLAN (IF NECESSARY)	MAY 2006 EPA ESTIMATED SUBMISSION – JANUARY 2007
CANDIDATE TECHNOLOGIES & TESTING NEEDS TECHNICAL MEMORANDUM	JUNE 2006 ACTUAL SUBMISSION – SEPTEMBER 22, 2006
COMPARATIVE ANALYSIS OF ALTERNATIVES TECHNICAL MEMORANDUM	JULY 2006 EPA ESTIMATED SUBMISSION – MARCH 2007
DRAFT FEASIBILITY STUDY REPORT	SEPTEMBER 2006 EPA ESTIMATED SUBMISSION – MAY 2007
REVISED FEASIBILITY STUDY REPORT	NOVEMBER 2006 EPA ESTIMATED SUBMISSION - AUGUST 2007
REVISED TREATABILITY STUDY WORK PLAN (IF NECESSARY)	OCTOBER 2006 EPA ESTIMATED SUBMISSION - FEBRUARY 2007
DRAFT TREATABILITY STUDY EVALUATION REPORT (IF NECESSARY)	JULY 2007 EPA ESTIMATED SUBMISSION – JUNE 2007
DRAFT FEASIBILITY STUDY REPORT (WITH TREATABILITY STUDY RESULTS) – TREATABILITY STUDY RESULTS WILL BE INCORPORATED INTO FINAL FS REPORT	OCTOBER 2007 IF NECESSARY, TREATABILITY STUDIES WILL BE COMPLETED CONCURRENTLY WITH FS ACTIVITIES (EPA ESTIMATED SUBMISSION – MAY 2007)
REVISED FEASIBILITY STUDY REPORT (WITH TREATABILITY STUDY RESULTS) - TREATABILITY STUDY RESULTS WILL BE INCORPORATED INTO FINAL FS REPORT	DECEMBER 2007 IF NECESSARY, TREATABILITY STUDIES WILL BE COMPLETED CONCURRENTLY WITH FS (EPA ESTIMATED SUBMISSION – AUGUST 2007)

DOCUMENTS EPA PREPARES	APPROXIMATE DATE
PROPOSED PLAN	DECEMBER 2007
PUBLIC MEETING	FEBRUARY 2008
RECORD OF DECISION	MARCH 2008

* Schedule subject to change. Valid as of November 28, 2006.