

The PRP will produce the following documents:

DOCUMENT	APPROXIMATE SUBMISSION DATE
SEDIMENT STABILITY EVALUATION REPORT	NOVEMBER 2005
BASELINE HUMAN HEALTH RISK ASSESSMENT REPORT	NOVEMBER 2005
REVISED BASELINE HUMAN HEALTH RISK ASSESSMENT REPORT	DECEMBER 2005
BASELINE ECOLOGICAL RISK ASSESSMENT REPORT	JANUARY 2006
REVISED BASELINE ECOLOGICAL RISK ASSESSMENT REPORT	FEBRUARY 2006
DRAFT REMEDIAL INVESTIGATION REPORT	FEBRUARY 2006
PRESENTATION OF DATA MEETING*	FEBRUARY 2006
RI REPORT REVIEW TECHNICAL MEETING*	MARCH 2006
REMEDIAL ACTION OBJECTIVES TECHNICAL MEMORANDUM	MARCH 2006
REVISED REMEDIAL INVESTIGATION REPORT	MAY 2006
ALTERNATIVE SCREENING TECHNICAL MEMORANDUM	MAY 2006
DRAFT TREATABILITY STUDY WORK PLAN [⊕]	MAY 2006
CANDIDATE TECHNOLOGIES & TESTING NEEDS TECHNICAL MEMORANDUM [⊕]	JUNE 2006
COMPARATIVE ANALYSIS OF ALTERNATIVES TECHNICAL MEMORANDUM	JULY 2006
DRAFT FEASIBILITY STUDY REPORT	SEPTEMBER 2006
REVISED FEASIBILITY STUDY REPORT	NOVEMBER 2006
REVISED TREATABILITY STUDY WORK PLAN [⊕]	OCTOBER 2006
DRAFT TREATABILITY STUDY EVALUATION REPORT [⊕]	JULY 2007
DRAFT FEASIBILITY STUDY REPORT (WITH TREATABILITY STUDY RESULTS) [⊕]	OCTOBER 2007
REVISED FEASIBILITY STUDY REPORT (WITH TREATABILITY STUDY RESULTS) [⊕]	DECEMBER 2007

* Attend meeting as part of review work.

[⊕] If treatability studies are warranted.

EPA Prepares these documents:

DOCUMENT	APPROXIMATE SUBMISSION DATE
draft proposed plan	december 2006
public meeting [*]	february 2007
draft record of decision	march 2007
draft proposed plan [⊕]	december 2007
public meeting ^{⊕*}	february 2008
draft record of decision [⊕]	march 2008

^{*} Attend meeting.

[⊕] In the case of a schedule adjustment due to the performance of treatability studies.