

Pendergast, Jim

From: Frithsen, Jeff
Sent: Monday, June 10, 2013 5:11 PM
To: Alexander, Laurie
Subject: WOUS: Schedule from SAB
Attachments: Connectivity Document Review Schedule_revised_6_10_13.doc

I was hoping for release in July! Darn.

The schedule does not leave much time for the SAB to summarize the contents of the docket. I plan to let Tom know that in hopes that he can push the release date back into July.

Other comments?

Jeff

Jeff Frithsen
USEPA-ORD-NCEA
703-347-8623 (office phone); (b)(6)

From: Armitage, Thomas
Sent: Monday, June 10, 2013 4:57 PM
To: Frithsen, Jeff
Cc: Alexander, Laurie; Zarba, Christopher; Goodman, Iris
Subject:

Jeff,

Please see the attached approximate timeline and major milestones for the connectivity review.

Tom

Thomas Armitage Ph.D.
Designated Federal Officer
EPA Science Advisory Board Office
202-564-2155 (phone/voice mail)
202-565-2098 (fax)
armitage.thomas@epa.gov

Mail: USEPA Science Advisory Board (1400R), 1200 Pennsylvania Avenue, N.W. Washington, D.C. 20460

Office Location/Courier Address: USEPA Science Advisory Board, Ronald Reagan Building, 1300 Pennsylvania Avenue, N.W., Suite 31150, Washington, D.C. 20004

Approximate Timeline and Major Milestones for Connectivity Document SAB Review

Please note that this schedule may change depending upon time required for the SAB Office to receive the information needed for Panel formation, the availability of Panel members for meetings, and time required for Panel deliberation.

March 8, 2013 - Publication of FRN requesting public nominations of experts, 3 week nomination period

May 17, 2013 – SAB Staff Office publishes a list of candidates who have the relevant expertise and are willing to serve (3 week public comment period)

Week of June 10, 2013 – ORD provides preliminary draft review document and draft charge questions to the SAB Staff Office (SAB staff will provide feedback)

Week of July 1, 2013 – ORD transmits final charge questions and draft review document to the SAB Staff Office

Week of August 5, 2013 – SAB staff Office posts the public draft of the review document and final charge questions on the SAB website

Week of August 5, 2013 – SAB Staff Office announces the Panel membership and publishes FRN announcing the review meeting date and also requesting written public comments for the Panel's consideration

Week of September 30, 2013 – Public comments are submitted to the SAB Office

Week of October 7, 2013 – All public comments received are posted on the docket website

Week of October 21, 2013 – SAB convenes public face-to-face meeting of the Panel to review the draft EPA document (based on members' availability)

Week of December 2, 2013 – SAB convenes a public teleconference meeting of the Panel to discuss the draft SAB report (based on members' availability)

Week of January 27, 2014 – Quality review draft of the SAB report posted on the SAB website and sent to the chartered SAB

Week of February 24, 2014 – SAB convenes a public meeting of the Chartered Board to conduct a quality review of the Panel's draft report (based on availability)

Week of March 24, 2014 – SAB report is transmitted to the Administrator and posted on the SAB website