



CLEAN SITES®

RECEIVED

AUG 22 1995

SUPERFUND DIVISION

Site:	<u>Rose, Martha</u>
ID #	<u>MDA80633069</u>
Break:	<u>7.4</u>
Other:	<u>8-21-95</u>

August 21, 1995

CHAIRMAN

William K. Reilly

PRESIDENT

Edwin H. Clark, II, Ph.D.

BOARD OF DIRECTORS

Robert C. Bobb

Leila Lee Botts

Douglas M. Costle

Archibald Cox

Edwin A. Gee, Ph.D.

Jay D. Hair, Ph.D.

J. Roger Hirl

Donald Kennedy, Ph.D.

Gilbert S. Omenn, M.D., Ph.D.

Helen O. Petruskas

Charles W. Powers, Ph.D.

Stephen D. Ramsey

Robert T. Stafford

Roger Strelow

Russell E. Train

Richard A. Trudell

Victoria J. Tschinkel

Joanna DeHaven Underwood

Bailus Walker, Jr., Ph.D., M.P.H.

Hans A. Wolf

VIA PROIRITY OVERNIGHT

Mr. Steven E. Kinser
Remedial Project Manager
Waste Management Division
U.S. Environmental Protection Agency - Region VII
726 Minnesota Avenue
Kansas City, Kansas 66101

**Subject: Rose Chemicals Site
Remedial Action
Final Inspection Report**

Dear Mr. Kinser:

In accordance with the requirements of the September 4, 1992 Administrative Order for Remedial Design and Remedial Action, Docket No. VII-92-F-0026, and the November 30, 1992 Modification to the Order, we are submitting, on behalf of the Rose Chemicals Steering Committee, five copies of the Final Inspection Report for the Martha C. Rose Chemicals Site, Holden, Missouri.

This report reflects the status of construction activities associated with the Remedial Action (RA) as was discussed at the Final Inspection on August 3, 1995. During the inspection, some onsite areas exhibited minor erosion and sparse vegetative growth. Also, additional grading and seeding was scheduled to be completed at the Holden WWTP. It was determined that the Report would be written to reflect these items as complete, but an additional examination would be completed this fall or next spring once the grass has had adequate time to grow. At that point, an addendum to the Report can be made via a letter to USEPA and the Report will be final.

As you will see from the report schedule, this and subsequent submittals will continue to be expedited on our part in order to complete "RA closeout" in a timely manner. We are hoping to submit the Draft Remedial Action Implementation Report around September 15, concurrently with our Request for Certification of the Remedial Action.



40027058
SUPERFUND RECORDS
Fax (703) 548-8773

Mr. Steven E. Kinser
August 21, 1995
Page 2

If you have any questions about the report, please contact Ellen Fitzpatrick at (703) 739-1262 or myself at (703) 739-1279.

Sincerely,



Douglas E. McClure, P.E.
Project Engineer

/rose/remactn/kinser950821

attachment

cc: Rose Chemicals Technical Committee
Rose Chemicals Steering Committee
R. Redden, MDNR
S. Zabel, SH&W
R. Robinson, CSI
E. Fitzpatrick, CSI