

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE

Nov 3, 2020

CONTRACT NO N40085-21-C-0002	TITLE AND LOCATION BERTH 6 MAINTENANCE DREDGING / BERTH 6	REPORT NO 07
---------------------------------	--	-----------------

CONTRACTOR COASTLINE CONSULTING & DEVELOPMENT	SUPERINTENDENT (b) (6)
--	---------------------------

AM WEATHER Wind	PM WEATHER Wind	MAX TEMP (F) 39	MIN TEMP (F) 36
--------------------	--------------------	--------------------	--------------------

WORK PERFORMED TODAY

Schedule Activity No	WORK LOCATION AND DESCRIPTION	EMPLOYER	NUMBER	TRADE	HRs
	Berth 6 - Lobster Mitigation	Coastline / Palmer		SSHO Super/QCM & Marine Eng	3

JOB SAFETY	WAS A JOB SAFETY MEETING HELD THIS DATE? (If YES attach copy of the meeting minutes)	<input checked="" type="radio"/> YES <input type="radio"/> NO	TOTAL WORK HOURS ON JOB SITE THIS DATE, INCL CONT SHEETS	3
	WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? (If YES attach copy of completed OSHA report)	<input type="radio"/> YES <input checked="" type="radio"/> NO	CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT	54
	WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/HAZMAT WORK DONE? (If YES attach statement or checklist showing inspection performed)	<input type="radio"/> YES <input checked="" type="radio"/> NO	TOTAL WORK HOURS FROM START OF CONSTRUCTION	57
	WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? (If YES attach description of incident and proposed actions.)	<input type="radio"/> YES <input checked="" type="radio"/> NO		

Schedule Activity No	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED	<input checked="" type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET	Add	Del
	Review with HSB trap setting standoff - Navy is moving camels from work force barge today			

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)			Add	Del
Schedule Activity No	Submittal #	Description of Equipment/Material Received		

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.				Add	Del
Schedule Activity No	Owner	Description of Construction Equipment Used Today (incl Make and Model)	Hours Used		
	Palmer	(27) Modified Lobster Traps	24		
	Palmer	F/V Ruth Irene III	1		

Schedule Activity No	REMARKS
	Port Ops modified gate opening to 0700 with HSB inspection 0645 - request has been confirmed
	Haul & Reset Modified Traps - Lobster Landing:
	(77) Lobster (27) Traps x (1) Set = 2.85 LNT
	40M/37F/14L/2E/05/14C

(b) (6)

Nov 3, 2020

CONTRACTOR/SUPERINTENDENT

DATE