

Alice Yeh/R2/USEPA/US

To

cc

bcc

Subject PR/NB Bi-weekly conf call w/MPI & Beth

Meeting

Date 08/30/2005

Time 09:30:00 AM to 11:00:00 AM

Chair Alice Yeh

Invitees

Required

Optional

FYI

Location

Reminders to raise: Malcolm Pirnie not to talk to Corps-NY District about the CERCLA project.

Agenda for Bi-Weekly PR/NB Progress Call

- Modeling
 - PR
 - NB
- Risk Assessment
 - PR
 - NB
- HDE/CSM - Upate/Current Activities/Next Milestones
- 2005 Fieldwork - PR
 - Contract/subcontracts
 - Permits/Access
 - Physical Logistics
 - Work Plan
 - Field Application - PREmis
 - Field Tasks - Update/Milestones
 - Hi-res coring
 - Lo-res coring
 - Water Quality
- 2005 Fieldwork - NB
 - Contract/subcontracts
 - Permits/Access
 - PRP Work Plan
 - EPA Work Plans and QAPP
 - Field Application - NBmis
 - Field Tasks - Update/Milestones
 - Bathymetry
 - SPI
 - Lo-res cores
 - EPA Split Sampling
- PR Completed/Ongoing Fieldwork - Status

- Hydrodynamic data transfer and surveys
 - Sedflume
 - Microcosm
 - Geophysical Survey
 - Other data uploads to PREmis
- NB Completed/Ongoing Fieldwork - Status (if any)
- 2006 Fieldwork - PR
 - Planning Documents - FSP 2
 - Dundee Dam
 - Other Requirements
- 2006 Fieldwork - NB
 - Risk assessment
 - Model WP
 - Phase 2 sediment cores
- Preliminary Feasibility Evaluation
- Community Involvement
 - Documents
 - Upcoming Meetings
 - Schedule
- Action Items