
**Updated January 20, 2017**Contact: Kathy Goforth (415-972-3521)

Project, State: Lead Agency Type of Project Type of Document Expected

DEIS Rating

Internal Coordination Comments

Most recent RA briefing



Project, State: Lead Agency	Type of Project	Type of Document Expected	DEIS Rating	Internal Coordination	Comments	Most recent RA briefing
Rosemont Copper Project, Arizona: U.S. Forest Service	Open Pit Copper Mine	DEIS comments sent 2/21/2012.  Prelim AFEIS comments sent 8/15/13.  FEIS/draft ROD received 12/13/2013.  USFS granted EPA an openended extension of the referral deadline to allow interagency issue-resolution discussions to proceed. It is anticipated that the end-date for this extension will be determined in tandem with the Corps of Engineers permit decision process.	EU-3	NEPA Reviewer: Carter Jessop AIR-1: Colleen McKaughan WTR-8: Elizabeth Goldmann, Robert Leidy ORC: Rich Campbell	Proposed copper mine south of Tucson, AZ. Impacts include degradation of aquatic habitats across protected preserves; significant air impacts; T&E species; tribal/cultural impacts.  Deliberative Process / Ex. 5  If necessary. From December 2013 through Spring 2016, CEQ convened regular interagency coordination calls, in which EPA participated. The calls have been suspended while participants await the Corps of Engineers' permit decision. On 4/28/16 the USFWS provided USFS with a revised amended Final Biological Opinion. On 4/21/16 EPA, USFS, BLM, Corps, and FWS managers and staff accompanied CEQ on a visit to the project site, as well as sites of proposed mitigation and impacts, and discussed the project's expected impacts and the potential paths forward for the federal partners. In July 2016, COE LA District Office recommended denial of 404 permit; decision rests with South Pacific Division and may not be rendered for several months. On 8/19/16, Region 9 and Forest Service had a "check-in" call, during which Forest Service confirmed that it has made no decision yet and intends to continue aligning its decision timeline with that of COE. In January 2017, we learned that COE South Pacific Division had, in December 2016, corresponded with proponent re: proponent's interest in obtaining an approved JD, and COE plans to schedule a meeting with proponent in Jan/Feb 2017 to discuss COE's review of the permit application.	4/29/16 (for Acting RA Alexis Strauss)

#### Acronyms:

APS Arizona Public Service

CAA Clean Air Act

CEQA California Environmental Quality Act
CZMA Coastal Zone Management Act
DEIS Draft Environmental Impact Statement

DEIS Draft Draggementis Environmental Imp

DPEIS Draft Programmatic Environmental Impact Statement DSEIS Draft Supplemental Environmental Impact Statement

EA Environmental Assessment EC Environmental Concerns

ERS Environmental Review Section (R9)

EO Environmental Objections
EU Environmentally Unsatisfactory

FEIS Final Environmental Impact Statement

FPEIS Final Programmatic Environmental Impact Statement

HCP Habitat Conservation Plan

LO Lack of Objections

LEDPA Least Environmentally Damaging Practicable Alternative

MSHCP Multiple Species Habitat Conservation Plan

NOI Notice of Intent to prepare an Environmental Impact Statement

OPPA Office of Planning and Public Affairs (R9)

ORC Office of Regional Counsel (R9)

PDEIS Preliminary Draft Environmental Impact Statement

PEIS Programmatic EIS

PIO Pacific Islands Office (R9)

SDEIS Supplemental Draft Environmental Impact Statement

SNOI Supplemental Notice of Intent

RDEIS Revised Draft Environmental Impact Statement

WTR Water Division (R9)
2 Insufficient Information
3 Inadequate Information

309 CAA Section 309 - ERO's EIS review authority

404 Clean Water Act Section 404