

From: [Tsiamis, Christos](#)
To: [Mugdan, Walter](#)
Cc: [Carr, Brian](#); [Garbarini, Doug](#); [Singerman, Joel](#); [Simon, Paul](#); [Lieber, Thomas](#); [Capon, Virginia](#)
Subject: Retention Tank timeline estimates
Date: Thursday, October 08, 2015 1:48:18 PM
Attachments: [RetentionTankscenariotimelines.docx](#)

Walter,

Here is a first take (in narrative form) of the comparative timelines for the construction of the retention tank at the two locations. It is a straight forward comparison and I have not touched upon the time elements associated with the complexities of coordination with other projects (such as the cut-off wall) or upon the significance of the time difference on the canal cleanup in RTA1.

It's a start. I am sure we will have further discussions next week before we finalize and put it in the form that was requested (which I am still not sure what it is).

Enjoy the long weekend!

Christos