



July 9, 2017

Robert Parker
USEPA, Region VIII (8EPR-SR)
1595 Wynkoop Street
Denver, CO 80202

RE: Richardson Flat OU2 and OU3 Quarterly Status Report for April through June 2017.

Dear Mr. Parker,

This Quarterly Status Report details site activities conducted at Richardson Flat OU2 and OU3 (Site) for April through June 2017.

Activities Conducted:

- Continued to analyze data, looking for trends and other information needed to complete EE/CA.
- Visited site on a limited basis observing stream flows.
- Began Conceptual Site Model preparation.
- Began Data Gap study.

Planned Activities: Quarter 3, July through September 2017

- Select and sample a reference site.
- Continue to study collected data.
- Finish Data Gap study and Conceptual Site Model and deliver to EPA.
- Provide sample results to landowners as requested in access agreements.

Planned Activities: Quarter 4, October through December 2017

- Provide reference site data and a quality assurance review evaluating that data.
- Continue to study collected data.

If you should have any questions or comments, please contact myself at 435-333-6603 or Kerry Gee at 435-333-6601.

Best Regards,

A handwritten signature in black ink, appearing to read "Andrea Hannan", is written over a horizontal line.

Andrea Hannan
Environmental Project Manager
ahannan@unitedpark.com
UNITED PARK CITY MINES COMPANY

Cc: Kerry Gee, Kevin Murray, David Berry, John Isanhart, Christine Cline, Muhammad Slam, Nicole Squires, Allen Jones, Amelia Piggott, Sandra Allen, Dana Jacobsen, Heather Shilton, Brad Johnson, Kent Sorenson, Casey Padgett